
 

Board of Trustees 

Mayra Cruz    Scott Pham  Huong Nguyen   Wendy Ho   Jeffrey Lease   Craig Mann   Rudy Nasol 

 

 MEASURE G-2004 / MEASURE G-2010  
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 MEETING AGENDA      
 

June 21, 2016; 5:30 p.m. to 7:00 p.m.  
San José City College, 600 South Bascom Avenue (Room T-112) 

 
1. Call to Order            ACTION 

 
2. Approval of Agenda         ACTION 

 
3. Approval of Minutes from February 25, 2016      ACTION 

 
4. Election of Chair and Vice Chair        ACTION 

 
5. Public Comment – 3 Minutes per speaker with advance sign in   INFORMATION 

A reminder to everyone that the purpose of this agenda item is to give members of the public the 
opportunity to inform the Committee of any issues of concern within our jurisdiction.  The 
Committee values this time and listens with interest.  However, as these comments relate to non-
agendized items, the Committee may not discuss or comment on them at this time. So, please do 
not interpret our silence as lack of interest. This is not the case. We thank and appreciate each 
speaker for taking the time to come to our meeting and speak to us, and we entrust our 
Chancellor to take appropriate note of the issues raised and proceed with due diligence. 

 
6. Communications Received by Committee Members     INFORMATION 

 
7. Staff Reports - Chancellor Budd/ Vice Chancellor Smith    INFORMATION  

 
8. Resolution to Adopt Ballot Language for a November 2016 Bond Election  INFORMATION 

 
9. Project Updates – Scott Jewell and Tim McBrian     INFORMATION  

a. Measure G-2010          
b. Measure G-2004 
c. Explanation of LEED Certification 

 
10. Program Financial Reports    

a. Issuance of Measure G, Series D – Peter Fitzsimmons   INFORMATION 
 

b. Financial Reports – Ann Kennedy       ACTION 
i. Measure G-2010 
ii. Measure G-2004 

 
c. Bond List Revision(s) – Ann Kennedy     INFORMATION 

i. Measure G-2010 
ii. Measure G-2004 

 
11. Proposed Future Meeting Dates 

 
12. Future Agenda Items 
 
13. Adjournment 
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Proposed Future Meeting Dates/Times/Locations: 
 
 5:30 – 7:00 p.m.       

Meeting Date  Location  Tour 

Tuesday, June 21, 2016  San Jose City, T‐112  No 

Tuesday, September 20, 2016 
Evergreen Valley College, 

Library/Ed.Tech.Center (LE) Building, 
Mishra Room 

Yes ‐ EVC 

Tuesday, December 20, 2016 
San Jose ‐ Evergreen Community College 

Extension, Milpitas 
Yes ‐ Milpitas 

Tuesday, March 21, 2017  San Jose City, T‐112  No 

Tuesday, June 20, 2017 
Evergreen Valley College, 

Library/Ed.Tech.Center (LE) Building, 
Mishra Room 

Yes ‐ EVC 

Tuesday, September 19, 2017  San Jose City, T‐112  Yes ‐ SJC 

Tuesday, December 19, 2017  District Office, 40 South Market  No 
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San José∙Evergreen Community College District 
Measure G‐2004 & Measure G‐2010 Citizens' Bond Oversight Committee (CBOC) 

Requirement: Minimum 7 Member Committee* 

*Required 
Representation (# )  Representing  Current Members 

Board 
Approval 
Date 

Term 1 
End Date* 

Term 2 
End Date* 

Term 3 
End Date* 

Community‐At‐Large (2)  Community‐At‐Large  Carol Lizak  8‐Feb‐11  8‐Feb‐13  12‐Feb‐15  12‐Feb‐17

   Community‐At‐Large  Daniel Kojiro  8‐Feb‐11  8‐Feb‐13  12‐Feb‐15  12‐Feb‐17

   Community‐At‐Large  Elias Portales  13‐Jan‐15  13‐Jan‐17    

  
Community‐At‐Large  Adriana Ayala 

6/14/2016 
(start date 
9/1/2016) 

1‐Sep‐16    

Senior Citizen's Org. (1) 
Senior Citizen's 
Organization 

Rose Regalado  9‐Dec‐16  9‐Dec‐18 
 

  

Bona‐fide Tax Payer's 
Association (1) 

Taxpayer's Association  Jimmy Nguyen*  8‐Feb‐11  8‐Feb‐13  12‐Feb‐15  12‐Feb‐17

Business Community (1) 
Business Community 
Member from within the 
District 

Johnny Lee**  8‐Oct‐13  8‐Oct‐15  8‐Oct‐17    

  
Business Community 
Member from within the 
District 

Matthew Mahood  13‐Jan‐15  13‐Jan‐17 
 

  

Student (1) 
Student ‐Evergreen Valley 
College 

Bethel Kim  23‐Feb‐16  23‐Feb‐18 
 

  

  
Student‐ Evergreen Valley 
College 

Corey Demar  23‐Feb‐16  23‐Feb‐18 
 

  

Support Organization (1)  Support Organization  Leo Cortez  12‐Nov‐13  12‐Nov‐15  12‐Nov‐17    

* Elected as the Chair of the Committee, March 18, 2014 

** Elected as the Vice Chair of the Committee, March 18, 2014 

 
 
Committee Membership 
For information and an application, please visit:  http://cboc.sjebond.com/application/ 
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MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
 

June 21, 2016; 5:30 p.m. to 7:00 p.m.  
San José City College, 600 South Bascom Avenue (Room T-112) 

 
 
 
 
 
The following attachment is reference material for: 
 
 
Agenda Item 3: Approval of Minutes from February 25, 2016 Meeting 
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CITIZENS’ BOND OVERSIGHT COMMITTEE 
 

DRAFT MEETING MINUTES 
Thursday, February 25, 2016, - 5:30 PM 

Evergreen Valley College, Building 12, Gullo II Room 
 

Present: Leo Cortez Community At-Large 
 Daniel Kojiro Community At-Large  
 Cory Demar Student – Evergreen Valley College  
 Bethel Kim Student – Evergreen Valley College  
 Johnny Lee Business Community 
 Jimmy Nguyen Taxpayer’s Association 
 Elias Portales  Community At-Large 
 Rose Regalado  Senior Citizen’s Organization 
 
Guest: Tina Treis Crowe Horwath   
  
Absent: Carol Lizak Community At-Large 
 Matthew Mahood Business Community 
 President Byron Breland Administrative Services, SJCC 
 Vice President Jorge Escobar Administrative Services, SJCC 
 Casey Michaelis Gilbane 
 Andrew Spiller Gilbane   
 
Staff: Chancellor Deborah Budd SJECCD 
 Vice Chancellor Douglas Smith  Administrative Services, SJECCD 
 Peter Fitzsimmons Director of Fiscal Services, SJECCD 
 Owen Letcher  Director of Facilities and Bond Programs, SJECCD 
 President Henry Yong EVC 
 Interim Vice President Linda Wilczewski Administrative Services, EVC 
 Director of College Fiscal Services John Ives  EVC 
 Tim McBrian Gilbane 
 Scott Jewell Gilbane 
 Ann Kennedy Gilbane 
 Mike Chegini Gilbane 
 Anna Tiscareno Gilbane 
 Jeff Scogin  Gilbane 
  
       

AGENDA: 
1. Call to Order 

The meeting was called to order at 5:45 PM  
 
An optional tour was offered from 4:30 p.m. to 5:15 p.m. for the Evergreen Valley College South Campus 
Development and Automotive Technology Buildings. 

 
2. Approval of Agenda 

Daniel Kojiro / Rose Regalado 
Unanimously approved  
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3. Approval of Minutes  
The committee reviewed the previously distributed September 29, 2015 meeting minutes and asked for 
comments.  There was one comment of a minor edit to page 2 section 8 Legal Updates to include the 
questions and answers that were provided in the September 29, 2015 Citizens Bond Oversight Committee 
meeting agenda packet.  Bethel Kim/ Daniel Kojiro motioned and the committee unanimously approved 
the amended meeting minutes.   

 
4. Election of Chair and Vice Chair 

Mr. Jimmy Nguyen, Ms. Carol Lizak and Mr. Daniel Kojiro term will end February 12, 2017.  The San Jose 
Evergreen Community College District requires two eligible people to consider.  
 

5. Public Comment – 3 Minutes per speaker with advance sign in  
There were no public comments made. 
  

6. Communications Received by Citizens’ Bond Oversight Committee Members 
 Mr. Nguyen received public comment in regards to issues communicating to the Citizens’ Bond Oversight 
Committee through the Measure G-2004 & Measure G-2010 Bond Website.  Jimmy Nguyen was contacted 
directly and was informed of this matter. 
 
Mr. Chegini responded that the Measure G-2004 & Measure G-2010 Bond Website has a contact section 
which includes a contact form that basically protects the Citizens’ Bond Oversight Committee Members 
email addresses and sends the completed contact form to the Citizens’ Bond Oversight Committee Chair 
and copies additional staff members.   
 
Mr. Nguyen asked if the implementation of the contact form had just occurred in the last week? 
 
Mr. Chegini responded that the contact section of the Measure G-2004 & Measure G-2010 Bond Website 
has been established for several years.   

 
7. Communication from Public Presented to Board of Trustees 

Ms. Kennedy gave a brief overview of the December 8, 2015 Board Agenda, “Request of a Member of the 
public for the Board to consider district email addresses for Citizen Bond Oversight Committee Members.”  
Ms. Kennedy also guided the Citizens’ Bond Oversight Committee members to their February 25, 2016 
agenda packet, which includes the December 8, 2015 meeting minutes pertained to this agenda.   
        

8. Staff Reports 
Vice Chancellor Smith gave a brief overview of the Staff Reports.  
 
Vice Chancellor Smith informed the Committee of the following:   
 

 An introduction of Dr. Deborah Budd, Chancellor, who joined the San Jose Evergreen Community 
College District in January 2016 and comes to the District from Berkeley City College, where her 
role was President, and prior to Berkeley City College she was the Vice Chancellor of Instruction of 
Peralta Community College District.  The District is very excited to welcome Dr. Deborah Budd.   
 
Dr. Deborah Budd responded “Thank you” and gave a brief overview of her recent activities with 
the San Jose Evergreen Community College District; meetings and tours.      
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 An introduction of Owen Letcher, Director of Facilities and Bond Programs.  Mr. Letcher has 
oversight of responsibilities for the San Jose Evergreen Valley College District Bond Programs.  
Mr. Letcher comes to the District from Lionakis.  He was a Senior Associate with Lionakis for 
twenty two (22) years.  Lionakis is the firm who designed the Evergreen Valley College Automotive 
Technology Building.    

 

 An overview of the Facilities Master Plan and Educational Master Plan, which reflects the future 
needs of the San Jose Evergreen Valley College District.  The Educational Master Plans were 
submitted and approved by the Board of Trustees on January 12, 2016.  These Master Plans are 
located on the District website.   

 

 San Jose Evergreen Community College District is in the process of preparing to issue Series D of 
the Measure G-2010 Bond Program, which is the final series.  San Jose Evergreen Community 
College District has $58,000,000 remaining and will be presented to the Board of Trustees in the 
March 8, 2016 as an information agenda item and follow as an action agenda item in the April 12, 
2016 Board of Trustees meetings.    

 

 San Jose Evergreen Community College District is contemplating a November Bond Election.  
 
9. Financial and Performance Audit Reports 

Vice Chancellor Smith gave a brief introduction of the Auditor, Ms. Tina Treis of Crowe Horwath. 
Ms. Treis has been the San Jose Evergreen Community College District’s Auditor for many year and the 
Citizens’ Bond Oversight Committee Members have met Ms. Treis multiple times.  
  
The following reports were distributed to the Citizens’ Bond Oversight Committee Members:  

 2004 Measure G General Obligation Bonds Financial Statements  
 2004 Measure G General Obligation Bonds Performance Audit    
 2010 Measure G General Obligation Bonds Financial Statements  
 2010 Measure G General Obligation Bonds Performance Audit    

 
Ms. Treis gave an overview of the Measure G-2004 and Measure G-2010 Financial and Performance audits 
report process ended June 30, 2015.  Ms. Treis informed the Committee that the audit evidence that was 
obtained is sufficient and appropriate to provide a basis for the audit opinion.  The Measure G-2004 and 
Measure G-2010 Financial and Performance audits reports are available on the District website 
http://cboc.sjebond.com/audit-information/. 
 
Mr. Nguyen asked where does the Other Income of $10,011 come from that is indicated in the 2010 
Measure G General Obligation Bond Financial Statements?  
 
Ms. Treis answers that she will look up the $10,011 information and get back to Mr. Nguyen, at a later date.   
  
Johnny Lee/Rosalinda Thomasmotioned and the committee unanimously approved the Measure G-2004 
and Measure G-2010 Financial and Performance audits reports. 
 

10. Review of Annual Report Draft 
a. Review / Approval 
b. Confirmation of Date for Presentation to the Board of Trustees 
c. Website Analytics Report 
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Mr. Chegini gave an overview of the (final draft) Measure G-2004 & Measure G-2010 Citizens’ Bond 
Oversight Committee 2014-2015 Annual Report and 2015 Web Analytics Report.  The final annual report 
will be presented to the Board of Trustees on March 8, 2016. 
   
Mr. Chegini informed the Committee of the following links:  
 
Draft Measure G-2004 & Measure G-2010 Citizens’ Bond Oversight Committee 2014-2015 Annual 
Report:  http://cboc.sjebond.com/AR1415/ 
 
Draft Annual Report Post Card:   
http://cboc.sjebond.com/wp-content/uploads/2016/01/postcard_cboc_2014-2015.pdf 
 
Leo Cortez / Elias Portales motioned and the committee unanimously approved the (final draft) Annual 
Report.   
 

11. Program Updates  
a. Mr. Jewell and Mr. McBrian gave a brief overview of the Measure G-2010 Bond Program project 

highlights regarding current status of the projects for the District Office, Evergreen Valley College and 
San Jose City College.  

 
b. Mr. Jewell and Mr. McBrian gave a brief overview of the Measure G-2004 Bond Program project 

highlights regarding current status of the projects for the District Office, Evergreen Valley College and 
San Jose City College.   

  
 Mr. Jewell gave a brief overview of the San Jose Evergreen Community College Extension project 

highlights regarding current status.  This project is formally known as the Joint Use 21st Post-Secondary 
Education Center.  

 
12. Program Financial Reports  

a. Measure G-2010 and G-2004 Financial Reports: 
 Ms. Kennedy presented an overview of the Measure G-2010 and G-2004 Financial Report from 

inception through September 30, 2015 and gave an update regarding the cost and schedule status of the 
program.   

  
 There were no “caution” projects to discuss for reporting period inception to September 30, 2015 of the 

San Jose City College, Evergreen Valley College, and District.   
 
b. There were two Measure G-2010 Bond List Revisions during the reporting period ending September 30, 

2015.  These Bond List Revisions were reported upon at the last meeting of the Citizens’ Bond 
Oversight Committee, held on September 29, 2015.  

 
  There are four Measure G-2010 Bond List Revisions that occurred after the reporting period ending 

September 30, 2015, and prior to this meeting.  These revisions took place at the following Board of 
Trustees meeting and are reflected in the reports:  

 
 November 10, 2015 
 December 8, 2015 
 January 12, 2016 
 February 9, 2016    
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 There are two Measure G-2004 Bond List Revisions that occurred after the reporting period ending 
September 30, 2015, and prior to this meeting.  These revisions took place at the following Board of 
Trustees meeting and are reflected in the reports:  

 
 November 10, 2015 
 January 12, 2016 

 
Measure G-2010 Financial Reports/Bond List Revisions:  
Rose Regalado / Elias Portales 
Unanimously approved  
 

13. Proposed Future Meeting Dates 
Ms. Kennedy reviewed the 2016 Citizens’ Bond Oversight Committee proposed future meeting dates, 
times, location, and asked the Committee for input/approval on the dates.    
 
Mr. Nguyen informed the Committee of cancelling the next Citizens’ Bond Oversight Committee meeting 
scheduled on March 15, 2016 and asked the Committee if they agree.  The Committee agreed to cancel the 
March 15, 2016 Citizens’ Bond Oversight Committee meeting.  The next meeting is scheduled on June 21, 
2016 at San Jose City College, T-112.        
 

14. Future Agenda Items 
No upcoming agenda items were discussed. 
 

15. Adjournment 
The meeting adjourned at 6:55 PM  

 
The next scheduled meeting is Tuesday, June 21, 2016, at 5:30 PM – 7:00 PM.  This meeting will be held at 
the San Jose City College, T-112. 
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MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
 

June 21, 2016; 5:30 p.m. to 7:00 p.m.  
San José City College, 600 South Bascom Avenue (Room T-112) 

 
 
 
 
 
 
The following attachment is reference material for: 
 
 
Agenda Item 9: Project Updates – Scott Jewell and Tim McBrian 
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Citizens’ Bond Oversight Committee

Project Highlights Report
Measure G‐2010 & G‐2004

June 21, 2016
Budgets as of 3/31/2016

San José City College
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Physical Education Gymnasium
G‐2004: #122‐ Physical Education Gymnasium
G‐2010: #31125 ‐ New Gym Sitework and Auxiliary Buildings

Project #122 (G‐04): $22,880,265 Project #31125 (G‐10): $7,588,152
Architect: LPAS Architecture And Design, Inc.  Contractor: Alten Construction
Est Completion Date: Fall 2017
Project Information: A 39,304 S.F., 2 story building that will include a Gym, Fitness Center,  PE/Kinesiology Lab Room, 
Restrooms, Student Locker Rooms, Multi‐Purpose Classroom, Equipment Storage Room, Training Room, Team Rooms and 
Ticket/Concessions. The project also includes renovation of  the existing Racquetball Bldg into a Wellness Center which will 
house a Yoga Studio, Multi‐Purpose PE/Kinesiology Lab Room and two (2) new restrooms. The District has added budget for 
a new Concessions Bldg and Visiting Team Rooms. Site improvements will include a security fence, gathering plaza, and 
bicycle parking.

Project Budget: $1,000,000
Architect/Contractor: EMG/TBD
Completion Date: Fall 2017
Project Information:
A comprehensive assessment conducted on ten (10) campus facilities totaling over 402,000 gross square 
feet for the purpose of identifying deferred maintenance needs.

G‐2010: #31325 Roofing Repairs

12 of 99



3

G‐2010: #31328 Wayfinding & Signage

Project Budget: $350,000
Architect: Ross Luthin Creative 
Contractor: TBD
Est Completion Date: Summer 2017
Project Status: Design
Project Information: Design and Installation of Wayfinding Signage to assist visitors in navigating the campus.

G‐2010: #31331 Building Interior Finishes

Project Budget: $1,000,000
Architect: Anderson Brule Architects
Contractor: TBD
Est Completion Date: Fall 2016
Project Status: Bid
Project Information: Upgrades to carpeting and vinyl flooring in the Technology, and Student Center buildings.
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G‐2010: #31335 ‐ GE Building Interior Finishes

Project Budget: $1,750,000
Architect: Anderson Brule Architects
Contractor: ICC General Contractors
Est Completion Date: Fall 2016
Project Status: Construction
Project Information: GE Building will undergo a comprehensive renovation to the interior finishes of 23 classrooms and a 
conference room.

G‐2010: #31336 – Physical Security PH2

Project Budget:
$750,000

Architect/Contractor:
Catalyst/TBD

Est Completion Date:
Fall 2017

Project Status:
Design

Project Information:
This project includes public safety video 
systems, emergency communication 
systems and wireless access points.
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G‐2010: #31702 – IT Infrastructure Improvements: 
MDF‐UPS Replacement

Project Budget: $6,383,103

Architect: Salas O’Brien

Contractor: Radiant Electric, Inc.

Est Completion Date: Summer 2016

Project Status: Construction

Project Information:
The scope of work for this project is to replace the 
existing UPS for the MDF at San Jose City College

G‐2004: #309
San Jose‐Evergreen Community College Extension

Project Budget: $10,028,186
Est. Completion Date: Fall 2016
Contractor:McCarthy Building Companies   Architect: Steinberg Architects
Project Information: Construction of ~15,000 SF of new building(s) to house Lecture Rooms, Classrooms, Computer 
Classroom, Biology Lab, Faculty/Administration Spaces, Staff/Student Hub,  and Collaboration Rooms. Site improvements 
will include new utility lines, a parking lot with lighting, bicycle parking, and trash enclosure.
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G‐2004: #309
San Jose‐Evergreen Community College Extension

Evergreen Valley College
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G‐2010: #32107 ‐ South Campus Development
(MS3:  Math, Science and Social Science)

Project Budget: $57,497,724   Architect: HMC  Contractor: Blach Construction
Est. Completion Date: Summer 2016
Project Status: Construction
Project Information: All Construction and services required for new Fitness Center Building and New Math 
and Science / Social Science Building. Site Improvements include, but are not limited to: walkways, utilities, 
landscape and driveways/fire lanes, and primary bicycle parking for campus.

Timelapse Video
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G‐2010: #32113 ‐ Campus Site Improvements
Sub project: #32113‐01 ‐ LETC‐PE Pathway

Subproject Budget: $1,400,000   Architect: BFS   Contractor: TBD
Est Completion Date: Spring 2017   Project Status: Design
Project Information: Project includes improving and developing the campus core consistent with the 2030 
Facilities Master Plan. Remaining projects include those related to safety, accessibility, campus vehicle 
circulation, pedestrian walkways, and lighting.

G‐2010: #32121 ‐ Signage and Wayfinding

Project Budget (per 4/12/16 Bond List 
Revision): $1,600,000

Architect: Ross Luthin‐BFS

Contractor: TBD

Est Completion Date: Spring 2017

Project Status: Design

Project Information:
Replace existing vehicle and pedestrian 
signage on campus, adding new 
buildings, includes new monument sign 
at Yerba Buena new main campus west 
entry.
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Subproject: #32307‐01 ‐ Small Projects

Project Budget: $484,811

Architect: Salas O’Brien

Contractor: OC. MacDonald

Project Status: Construction

Project Information:
Replace hydronic piping inhibitor 
injection system.

G‐2010: #32307 ‐ Scheduled Maintenance

G‐2010: #32702 ‐ EVC Network Upgrade

Project Budget: $6,280,053
Architect: Salas O’Brien
Contractor: Cupertino Electric Inc.
Est Completion Date: Fall 2016
Project Status: Construction
Project Information:
A comprehensive project replacing EVC’s fiber optic network 
cabling, adding wireless access antennas, emergency mass 
notification, intrusion alarm integration and site safety 
camera system.

32702 Subproject: EVC Network Closet Cooling
Project Status: Under Construction
Architect: Salas Obrien
Contractor: Environmental Systems Inc.  
Project Information:
Provide 8 new data closet cooling systems in specific rooms 
hosting network and security technology equipment on 
campus. 
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G‐2004: #223 & G‐2010: #32116
Central Green / Arts Plaza

G‐04 Project Budget:  $6,266,591 G‐10 Project Budget: $3,094,371 Est Completion Date: Summer 2016
Project Status:  Construction  Architect/Contractor: BFS Landscape Architects / Taber Construction
Project Information: EVC Central Green will be restored with hardscapes, softscapes and pedestrian pathways connecting 
to the central core of the EVC campus. EVC Arts Plaza project will renovate the plaza space between the Performing and 
Visual Arts buildings to include a new pedestrian drop‐off and VTA bus stop. EVC Gullo Pathway will be restored to provide 
an ADA compliant path from the center of campus to the new South Campus Development.  The project will improve the 
campus core consistent with the 2025 Facilities Master Plan.

Explanation of
LEED Certification
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LEED Certification

LEED, or Leadership in Energy & Environmental Design, is a green building 
certification program that recognizes best‐in‐class building strategies and practices. 
To receive LEED certification, building projects satisfy prerequisites and earn points in 
design and construction to achieve different levels of certification.

Credit Categories:
• Integrative Process
• Location and Transportation
• Sustainable Sites
• Water Efficiency
• Energy and Atmosphere
• Materials and Resources
• Indoor Environmental Quality
• Innovation
• Regional Priority

Certified
40‐49 points

Silver
50‐59 points

Gold
60–79 points

Platinum
80+ points
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MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
June 21, 2016; 5:30 p.m. to 7:00 p.m.  

San José City College, 600 South Bascom Avenue (Room T-112) 
 

 
 
 
 
 
The following attachment is reference material for: 
 
 
Agenda Item 10.a: Issuance of Measure G, Series D – Peter Fitzsimmons 
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Sale Date: May 18, 2016

Closing Date: June 9, 2016

Sale Method: Negotiated

Underlying Ratings: Aa1/AA/‐‐

Optional Redemption:  9/1/2026 @ 100%

Sources and Uses:

Sources:

Par Amount 58,000,000$                

Original Issue Premium 5,656,601

Total 63,656,601$                

Uses:

Deposit to Project Fund 57,770,000$                

Deposit to Debt Service Fund 5,427,501

Costs of Issuance 230,000

Underwriting Fees 229,100

Total 63,656,601$                

Costs of Issuance Detail:

Items Provider Estimated

Bond/Disclosure Counsel & Expenses Stradling Yocca Carlson & Rauth 85,000$                        

Financial Advisor Keygent LLC 75,000                          

Financial Advisor Expenses Keygent LLC 1,500                             

POS/OS Printing/Posting & Distribution AVIA Communications 2,000                             

Demographics California Municipal Statistics, Inc. 1,425                             

Moody's Rating Moody’s Investors Service 31,000                          

S&P Rating Standard & Poor’s Ratings Service 28,500                          

Paying Agent & COI U.S. Bank, N.A. 2,000                             

Contingency 3,575                             

Total 230,000$                      

Final Financing Summary
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Debt Service Schedule:

Date Principal

Coupon

(%)

Yield

(%)

Yield to 

Maturity (%) Interest

Debt 

Service Fund

Net 

Debt Service
6/9/2016 ‐$                     ‐     ‐  ‐ ‐$                         ‐$                        ‐$                        
9/1/2016 ‐                       ‐     ‐  ‐ ‐                           ‐                           ‐                          
3/1/2017 ‐                       ‐     ‐  ‐ 1,504,339.41         (1,504,339.41)       ‐                          
9/1/2017 2,480,000.00       2.000 0.570 ‐ 1,033,515.63         (1,033,515.63)       2,480,000.00        
3/1/2018 ‐                       ‐     ‐  ‐ 1,008,715.63         (1,008,715.63)       ‐                          
9/1/2018 2,525,000.00       5.000 0.650 ‐ 1,008,715.63         (1,008,715.63)       2,525,000.00        
3/1/2019 ‐                       ‐     ‐  ‐ 945,590.63            (872,214.60)           73,376.03              
9/1/2019 1,620,000.000     4.000 0.720 ‐ 945,590.63            ‐                           2,565,590.63        
3/1/2020 ‐                       ‐     ‐  ‐ 913,190.63            ‐                           913,190.63           
9/1/2020 920,000.000        5.000 0.810 ‐ 913,190.63            ‐                           1,833,190.63        
3/1/2021 ‐                       ‐     ‐  ‐ 890,190.63            ‐                           890,190.63           
9/1/2021 1,075,000.000     5.000 0.920 ‐ 890,190.63            ‐                           1,965,190.63        
3/1/2022 ‐                       ‐     ‐  ‐ 863,315.63            ‐                           863,315.63           
9/1/2022 1,250,000.000     5.000 1.040 ‐ 863,315.63            ‐                           2,113,315.63        
3/1/2023 ‐                       ‐     ‐  ‐ 832,065.63            ‐                           832,065.63           
9/1/2023 1,440,000.000     5.000 1.180 ‐ 832,065.63            ‐                           2,272,065.63        
3/1/2024 ‐                       ‐     ‐  ‐ 796,065.63            ‐                           796,065.63           
9/1/2024 1,640,000.000     5.000 1.310 ‐ 796,065.63            ‐                           2,436,065.63        
3/1/2025 ‐                       ‐     ‐  ‐ 755,065.63            ‐                           755,065.63           
9/1/2025 1,850,000.000     4.000 1.400 ‐ 755,065.63            ‐                           2,605,065.63        
3/1/2026 ‐                       ‐     ‐  ‐ 718,065.63            ‐                           718,065.63           
9/1/2026 2,065,000.000     4.000 1.580 ‐ 718,065.63            ‐                           2,783,065.63        
3/1/2027 ‐                       ‐     ‐  ‐ 676,765.63            ‐                           676,765.63           
9/1/2027 2,290,000.00       4.000 1.810 1.970 676,765.63            ‐                           2,966,765.63        
3/1/2028 ‐                       ‐     ‐  ‐ 630,965.63            ‐                           630,965.63           
9/1/2028 2,525,000.00       4.000 1.930 2.206 630,965.63            ‐                           3,155,965.63        
3/1/2029 ‐                       ‐     ‐  ‐ 580,465.63            ‐                           580,465.63           
9/1/2029 2,780,000.00       3.250 2.200 2.401 580,465.63            ‐                           3,360,465.63        
3/1/2030 ‐                       ‐     ‐  ‐ 535,290.63            ‐                           535,290.63           
9/1/2030 3,035,000.00       3.250 2.270 2.503 535,290.63            ‐                           3,570,290.63        
3/1/2031 ‐                       ‐     ‐  ‐ 485,971.88            ‐                           485,971.88           
9/1/2031 3,300,000.00       3.250 2.340 2.592 485,971.88            ‐                           3,785,971.88        
3/1/2032 ‐                       ‐     ‐  ‐ 432,346.88            ‐                           432,346.88           
9/1/2032 3,585,000.00       3.250 2.450 2.699 432,346.88            ‐                           4,017,346.88        
3/1/2033 ‐                       ‐     ‐  ‐ 374,090.63            ‐                           374,090.63           
9/1/2033 4,035,000.00       3.250 2.540 2.783 374,090.63            ‐                           4,409,090.63        
3/1/2034 ‐                       ‐     ‐  ‐ 308,521.88            ‐                           308,521.88           
9/1/2034 4,370,000.00       3.250 2.620 2.852 308,521.88            ‐                           4,678,521.88        
3/1/2035 ‐                       ‐     ‐  ‐ 237,509.38            ‐                           237,509.38           
9/1/2035 4,710,000.00       3.250 2.680 2.904 237,509.38            ‐                           4,947,509.38        
3/1/2036 ‐                       ‐     ‐  ‐ 160,971.88            ‐                           160,971.88           
9/1/2036 5,070,000.00       3.000 3.020 ‐ 160,971.88            ‐                           5,230,971.88        
3/1/2037 ‐                       ‐     ‐  ‐ 84,921.88               ‐                           84,921.88              
9/1/2037 5,435,000.00       3.125 3.030 3.071 84,921.88               ‐                           5,519,921.88        

Total 58,000,000.00$   26,998,030.24$    (5,427,500.90)$     79,570,529.34$   

Net Repayment Ratio: 1.37 to 1

36 of 99



 

 
MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
 

June 21, 2016; 5:30 p.m. to 7:00 p.m.  
San José City College, 600 South Bascom Avenue (Room T-112) 

 
 
 
 
 
The following attachments are reference materials for: 
 
 
Agenda Item 10b: Measure G-2010 and G-2004 Financial Reports – Ann Kennedy 
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A&E, DSA, Oversight & Other $42,527,456 $0 $0 $30,910,596$73,438,052

Construction & Contingency $114,240,202 $0 $0 $50,313,654$164,553,856

Furniture & Equipment $14,947,799 $0 $0 $16,327,479$31,275,277

Unallocated Interest $0 $0 $0 $1,399,587$1,399,587

Totals: $270,666,772 $171,715,457 $0 $0 $98,951,315

Remaining Total Funding Total Expenses

Budget vs Expenses (Total Funding)

Remaining Bond Funding Total Bond Expenses

Budget vs Expenses (Bond Only)

Whole Program Report

Funding Sources (Budget)

San Jose Evergreen Community College

Measure G-2010
Reporting Period: Inception through 3/31/2016

Bond Authorization

Bond Allocated Interest Earned (Standard)
Unallocated Bond Interest Earned (Standard)

Total Bond:
State
Other

Cost Status

Budget Group Total Budget

Actual Expenses To Date

Remaining BalanceBond State Other

$268,000,000
$1,264,105

$0

$0
$0

Total Bond + Other Funding: $270,666,772

$270,666,772

99.53 %

0.47 %
0.00 %

100.00 %

100.00 %

0.00 %
0.00 %

0.52 %
0.00 %

$1,399,587
$3,081

Unallocated Bond Interest Earned (Endowment)
Bond Allocated Interest Earned (Endowment)

Bond and Bond Authorization:  Measure G-2010
Interest Earned: Measure G Interest Earnings Allocated to Projects
Total Interest Earnings (Investment Income): Interest Earned + Unallocated Interest Earned
Unallocated Interest Earned: Interest Earnings not yet allocated to specific projects
State: State Capital Outlay and Scheduled Maintenance (only on Measure G projects)
Other: Contribution to Project from "other" source (non-State nor Bond)
Expenses in the "Actual Expenses to Date" columns: Paid and Accrued expenses through the reporting period end date.
Rounding factors may apply.

Page 1 of 15/23/2016 3:10:37 PM
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San Jose City College Project List
Board Approved

Vehicular Circulation Entrances31112 $1,000,000 $0 $1,000,000 4/4/2016 2/27/2018  $0

Group II Equipment - $200,000/year for
10 years

31122 $2,514,076 $808,445 $1,705,631 6/14/2011 6/14/2021  $71,259

Parking Lot & Street Maintenance31321 $500,000 $0 $500,000 5/1/2017 12/12/2017  $0

Access Control31322 $505,000 $0 $505,000 2/1/2016 1/31/2018  $0

Relocate Adaptive PE31323 $300,000 $0 $300,000 1/2/2017 10/8/2018  $0

Restroom Fixtures & Plumbing
Upgrades

31324 $500,000 $0 $500,000 10/3/2016 7/1/2018  $0

Roofing Repairs31325 $1,000,000 $0 $1,000,000 1/4/2016 12/31/2017  $0

Site Fencing & Marqee Signage31326 $850,000 $0 $850,000 1/9/2017 11/30/2018  $0

Utilities PH III31327 $2,280,000 $138,788 $2,141,212 1/4/2016 11/27/2017  $138,788

Wayfinding & Signage31328 $350,000 $0 $350,000 1/1/2016 7/3/2017  $0

ADA Transition Plan: Accessibility
Survey & Improvements

31329 $550,000 $0 $550,000 1/1/2016 12/31/2018  $0

Audio Visual & Lighting Systems
Improvements

31330 $750,000 $0 $750,000 10/3/2016 1/31/2018  $0

Building Interior Finishes31331 $1,000,000 $0 $1,000,000 1/1/2016 11/30/2016  $0

Central Plant Equipment & Controls31332 $1,500,000 $0 $1,500,000 4/4/2016 1/17/2018  $0

CTE Improvements31333 $400,000 $0 $400,000 1/4/2016 10/17/2017  $0

Exterior Lighting Upgrades & Repairs31334 $500,000 $0 $500,000 9/1/2016 1/31/2018  $0

GE Building Interior Finishes31335 $1,750,000 $0 $1,750,000 1/4/2016 11/30/2016  $0

Technology Upgrades31703 $3,092,227 $1,862,062 $1,230,165 12/8/2015 12/13/2018  $909,173

Total Board Approved $19,341,303 $2,809,296 $16,532,008$1,119,221

Design
Renovate Jaguar Gym31114 $4,284,784 $15,641 $4,269,143 11/27/2012 10/4/2018  $0

New Gym Sitework and Auxiliary
Buildings

31125 $7,588,152 $227,551 $7,360,601 2/21/2014 10/31/2017  $72,689

Physical Security PH II31336 $750,000 $0 $750,000 9/1/2015 9/12/2017  $0

Total Design $12,622,936 $243,192 $12,379,743$72,689

Construction
Campus Site Improvements31116 $1,316,870 $1,139,376 $177,494 9/4/2012 9/5/2017  $19,386

Scheduled Maintenance31304 $11,812,922 $5,498,253 $6,314,670 4/2/2012 6/30/2023  $29,017

IT Infrastructure Improvements31702 $6,383,103 $2,748,979 $3,634,125 4/3/2012 10/15/2017  ($600,734)

Total Construction $19,512,895 $9,386,607 $10,126,289($552,331)

Close Out
Career Technical Education (CTE):
Renovation of 100/200 buildings

31107 $12,368,712 $11,605,286 $763,426 3/2/2012 2/29/2016  $57,165

Utility Extensions and Emergency
Generator

31110 $5,861,453 $5,698,868 $162,585 8/30/2012 5/31/2017  $64,482

Photo Lab Relocation31121 $751,269 $750,892 $376 12/31/2012 3/31/2014  $0

Iron Workers Training Center31126 $1,560,369 $1,485,688 $74,681 8/11/2014 1/29/2016  $288,675

GE HVAC Upgrade and Campus HVAC
Controls Extension

31127 $912,269 $905,517 $6,752 2/16/2015 3/31/2016  $138,088

Parking Lot and Walkway Improvements31128 $807,810 $607,180 $200,630 3/30/2015 4/22/2016  $42,787

Physical Security31311 $683,264 $634,887 $48,378 3/15/2012 3/31/2016  $84,779

Total Close Out $22,945,147 $21,688,319 $1,256,828$675,976

Project Summary Report

Phase/Project Name

San Jose Evergreen Community College
 Measure G-2010
 Reporting Period: Inception through 3/31/2016 

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Cost 
Status

Sched 
Status

Qtr Bond 
Expense

Page 1 of 55/26/2016 11:13:48 AM

See last page for definitions and notes
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Complete
Repurpose Boiler Plant31109 $589,305 $589,305 $0 1/1/1900 1/1/1900 $0

Campus Water System mapping and
consolidation

31308 $396,145 $396,145 $0 1/1/1900 1/1/1900 $0

Total Complete $985,450 $985,450 $0$0

Consolidated
100-200-Boiler Plant Demo and New
Parking Lot

31108 $0 $0 $0 1/1/1900 1/1/1900 $0

Exterior Lighting Phase II31111 $0 $0 $0 1/1/1900 1/1/1900 $0

Vocational Technology Bldg31113 $0 $0 $0 1/1/1900 1/1/1900 $0

Landscaping31117 $0 $0 $0 1/1/1900 1/1/1900 $0

Irrigation31118 $0 $0 $0 1/1/1900 1/1/1900 $0

Hardscape31119 $0 $0 $0 1/1/1900 1/1/1900 $0

Wayfinding31120 $0 $0 $0 1/1/1900 1/1/1900 $0

Energy Efficiency- Photovoltaic31305 $0 $0 $0 1/1/1900 1/1/1900 $0

Campus Generator Project31307 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Consolidated $0 $0 $0$0

Cancelled
Renovate Building K  31105 $0 $0 $0 1/1/1900 1/1/1900 $0

Renovate- General Education Building31106 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Cancelled $0 $0 $0$0

Deferred
Theater Demo and New Parking Lot31115 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Deferred $0 $0 $0$0

Campus Contingency - San Jose CityC31199 $6,299,063 $0 $6,299,063 1/1/1900 1/1/1900 $0

TextBox21Total San Jose City College Campus Budget $81,706,794 $35,112,864 $46,593,930

Campus Contingency / (Forecasted Total Cost - Expenses to Date)  16.74%

$1,315,554

Evergreen Valley College Project List
Board Approved

Engineering and Applied Technology32106 $9,705,234 $74,520 $9,630,714 7/25/2012 1/3/2020  $2,506

EVC Vehicles32122 $98,766 $91,872 $6,894 11/12/2013 6/30/2021  $0

Group II Equipment - $200,000/year for
10 years

32602 $1,947,211 $692,699 $1,254,513 3/29/2012 6/30/2021  $0

Technology Upgrades32703 $870,000 $454,245 $415,755 12/8/2015 5/10/2022  $454,245

Total Board Approved $12,621,211 $1,313,336 $11,307,876$456,751

Design
Admin and Student Services Remodel
and Consolidation

32108 $183,621 $153,733 $29,888 1/16/2012 9/3/2018  $0

Demolition - Roble32110 $1,153,870 $125,057 $1,028,813 10/18/2012 12/4/2017  $3,103

Campus Site Improvements32113 $1,847,030 $1,571,842 $275,188 6/12/2012 3/8/2017  $14,042

Physical Security32314 $1,735,577 $524,611 $1,210,966 5/14/2013 9/19/2017  $12,797

IT Infrastructure Improvements32702 $6,280,053 $1,746,332 $4,533,721 4/18/2013 1/31/2023  $873,399

Project Summary Report

Phase/Project Name

San Jose Evergreen Community College
 Measure G-2010
 Reporting Period: Inception through 3/31/2016 

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Cost 
Status

Sched 
Status

Qtr Bond 
Expense
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Total Design $11,200,152 $4,121,575 $7,078,576$903,341
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Construction
South Campus Development32107 $57,497,724 $49,462,663 $8,035,061 6/5/2012 10/27/2016  $9,046,443

Scheduled Maintenance32307 $13,551,925 $10,003,816 $3,548,110 4/23/2012 12/29/2023  $105,972

Total Construction $71,049,649 $59,466,478 $11,583,171$9,152,415

Close Out
Automotive Technology32111 $17,996,667 $16,499,133 $1,497,534 6/21/2012 2/1/2016  $2,202,656

Central Green32116 $3,094,371 $2,818,378 $275,993 4/1/2015 2/2/2016  $1,422,689

Central Plant and Police Renovation32306 $15,001,824 $15,001,807 $17 11/15/2011 3/11/2016  $0

Parking Lot and Street Maintenance32313 $1,161,831 $1,153,903 $7,928 1/17/2013 2/28/2017  $0

Total Close Out $37,254,692 $35,473,221 $1,781,471$3,625,344

Complete
Utilities Projects and Upgrades32308 $961,997 $961,997 $0 1/1/1900 1/1/1900 $0

Energy Efficiency - Photovoltaic32310 $10,841,425 $10,841,425 $0 1/1/1900 1/1/1900 $0

Campus Water Service Replacement
Project

32311 $814,505 $814,505 $0 1/1/1900 1/1/1900 $0

Total Complete $12,617,927 $12,617,927 $0$0

Consolidated
GED432112 $0 $0 $0 1/1/1900 1/1/1900 $0

Hardscape- Circulation and Plazas32118 $0 $0 $0 1/1/1900 1/1/1900 $0

Landscaping32119 $0 $0 $0 1/1/1900 1/1/1900 $0

Irrigation32120 $0 $0 $0 1/1/1900 1/1/1900 $0

Signage and Wayfinding32121 $0 $0 $0 1/1/1900 1/1/1900 $0

Exterior Lighting Upgrade Phase II32309 $0 $0 $0 1/1/1900 1/1/1900 $0

Vehicular Circulation32312 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Consolidated $0 $0 $0$0

Cancelled
New Campus Police Building32105 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Cancelled $0 $0 $0$0

Deferred
Repurpose Gullo II32109 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Deferred $0 $0 $0$0

Campus Contingency - EvergreenC32299 $4,435,219 $0 $4,435,219 1/1/1900 1/1/1900 $0

TextBox21Total Evergreen Valley College Campus Budget $149,178,850 $112,992,537 $36,186,313

Campus Contingency / (Forecasted Total Cost - Expenses to Date)  13.71%

$14,137,851

District and District-wide Projects List
Board Approved

Vehicle Replacement39307 $1,276,512 $912,561 $363,951 2/27/2012 3/23/2018  $0

Enterprise Resource Planning
Conversion

39704 $4,940,664 $4,075,993 $864,671 2/14/2012 9/23/2011  $566,041

Project Summary Report

Phase/Project Name

San Jose Evergreen Community College
 Measure G-2010
 Reporting Period: Inception through 3/31/2016 

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Cost 
Status

Sched 
Status

Qtr Bond 
Expense
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Total Board Approved $6,217,176 $4,988,554 $1,228,622$566,041
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Design
Infrastructure Upgrade39705 $4,928,918 $2,492,874 $2,436,044 11/12/2013 6/30/2021  $14,360

Total Design $4,928,918 $2,492,874 $2,436,044$14,360

Construction
MDF Relocation39310 $2,504,636 $1,642,464 $862,172 1/21/2012 7/26/2016  $376,438

Total Construction $2,504,636 $1,642,464 $862,172$376,438

Close Out
Energy Efficiency - Clean Energy, Year
2

25103 $385,036 $158,525 $226,511 3/29/2015 3/29/2016  $14,726

New District Office Building39301 $13,066,141 $12,613,584 $452,557 9/9/2011 2/29/2016  $62,599

Controls Extension Project (Energy
Conservation)

39311 $316,282 $220,982 $95,300 6/13/2012 3/25/2016  $5,023

Total Close Out $13,767,458 $12,993,091 $774,368$82,347

Consolidated
Group II Equipment - Includes safety
and security

39620 $0 $0 $0 1/1/1900 1/1/1900 $0

Total Consolidated $0 $0 $0$0

District-Wide ContigencyC39399 $604,128 $0 $604,128 1/1/1900 1/1/1900 $0

TextBox21Total District/District-wide (campus) Budget $28,022,316 $22,116,983 $5,905,334

Campus Contingency / (Forecasted Total Cost - Expenses to Date)  7.18%

$1,039,186

Uncategorized Projects

Management and Related Costs (3% of
const hard costs)

39905 $3,254,334 $1,124,124 $2,130,211 1/1/1900 1/1/1900 $318,242

Election/Legal/EIR/DO Labor and
Related (3% of const hard costs)

39999 $4,060,712 $368,950 $3,691,763 1/1/1900 1/1/1900 $120,066

TextBox21 Total Uncategorized Projects $7,315,047 $1,493,073 $5,821,973$438,308

Unallocated Interest Earnings $1,399,587 $0 $1,399,587 1/1/1900 1/1/1900 $0

Measure G Project List Subtotal $267,622,593 $171,715,457 $95,907,136$16,930,899

Program Contingency
Program Contingency39699 $3,044,179 $0 $3,044,179 1/1/1900 1/1/1900 $0

Project Summary Report

Phase/Project Name

San Jose Evergreen Community College
 Measure G-2010
 Reporting Period: Inception through 3/31/2016 

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Cost 
Status

Sched 
Status

Qtr Bond 
Expense

Page 4 of 55/26/2016 11:13:49 AM

See last page for definitions and notes

TextBox21 Measure G Project List Total: $270,666,772 $171,715,457 $98,951,315

Catastrophic Contingency / (Forecasted Total Cost - Expenses to Date)  3.88%

$16,930,899
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XX3XX =  Project lead is Facilities Department & budgets remain intact
 Hold as district-wide overhead3X9XX =

Projects consist of District wide project administration and other operating expenses.
Represents paid and accrued expenses through the reporting period end date.Bond Expenses To Date:

When project is available for intended use.End Date:
Start Date:

Report Notes & Definitions

Scheduled start date or first expenditure, whichever comes first.

* Uncategorized:

311XX = San Jose City Project
317XX = SJC Technology Project
321XX = EvergreenProject
327XX = EVC Technology Project
313XX = District is Lead
323XX = District is Lead
396XX = District Project
397XX = District Technology Project
399XX = District-wide Project

Project Status Guidelines

Ok: Project has normal range of issues.
Cost (Contingency):
Schedule Large Capital Projects (Required Occupancy Date - Forecast Completion Date):
Schedule Other Projects (Required Occupancy Date - Forecast Completion Date):

Contingency > 5% of Budget Remaining
> 2 Months Schedule Contingency

> 1 Months Schedule Contingency

1
2

2

2

2

1

~ 1 Month Schedule Contingency

> 1 and < 2 Months Schedule Contingency

Contingency < 5% and > 3% Budget Remaining

Schedule Other Projects (Required Occupancy Date - Forecast Completion Date):
Schedule Large Capital Projects (Required Occupancy Date - Forecast Completion Date):
Cost (Contingency):

Project has significant issue(s), however, project team has a solution and/or options.Caution:

Problem: Project has significant issue(s), however, project team has a solution and/or options.

Cost (Contingency):
Schedule Large Capital Projects (Required Occupancy Date - Forecast Completion Date):
Schedule Other Projects (Required Occupancy Date - Forecast Completion Date):

Contingency < 2% of Budget Remaining

< 1 Month Schedule Contingency

< 2 Weeks Schedule Contingency

1

2

2

Budget Remaining =1 Total Budget – Cost to Date – Encumbered

Forecast Completion Date =2 Project is ready to be occupied for its intended purpose (Work is usably complete including equipment installation and outfitting. Some 
punch list items may remain and financial closeout may still be pending).

Problem Project Details

X





N/A

Projects will not be listed in the "Complete" phase until they are financially complete.

Rounding factors may apply.

Project Summary Report San Jose Evergreen Community College
 Measure G-2010
 Reporting Period: Inception through 3/31/2016 

Page 5 of 55/26/2016 11:13:49 AM

See last page for definitions and notes
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A&E, DSA, Oversight & Other $23,811,480 $2,230,332 $0 $2,845,887$28,887,699

Construction & Contingency $130,821,887 $22,968,987 $0 $26,335,138$180,126,013

Furniture & Equipment $10,218,024 $2,812,180 $0 $577,561$13,607,765

Unallocated Interest $0 $0 $0 $0$0

Historical $0 $0 $59,926,302 $0$59,926,302

Totals: $282,547,778 $164,851,391 $28,011,499 $59,926,302 $29,758,586

Remaining Total Funding Total Expenses

Budget vs Expenses (Total Funding)

Remaining Bond Funding Total Bond Expenses

Budget vs Expenses (Bond Only)

Whole Program Report

Funding Sources (Budget)

San Jose Evergreen

Measure G-2004
Reporting Period: Inception through 3/31/2016

Bond Authorization

Bond Allocated Interest Earned
Unallocated Bond Interest Earned

Total Bond:
State
Other

Cost Status

Budget Group Total Budget

Actual Expenses To Date

Remaining BalanceBond State Other

$185,000,000
$8,339,776

$0

$28,011,499
$59,926,302

Total Bond + Other Funding: $282,547,779

$194,609,978

65.48 %
2.95 %

0.00 %

68.88 %

100.00 %

9.91 %
21.21 %

District Contribution $1,270,202 0.45 %

Bond and Bond Authorization:  Measure G-2004
Interest Earned: Measure G Interest Earnings Allocated to Projects
Total Interest Earnings (Investment Income): Interest Earned + Unallocated Interest Earned
Unallocated Interest Earned: Interest Earnings not yet allocated to specific projects
State: State Capital Outlay and Scheduled Maintenance (only on Measure G projects)
Other: Contribution to Project from "other" source (non-State nor Bond)
Expenses in the "Actual Expenses to Date" columns: Paid and Accrued expenses through the reporting period end date.
Rounding factors may apply.

Page 1 of 15/23/2016 3:12:29 PM
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San Jose City College

Design

Physical Education Gymnasium122 $22,880,265 $3,390,946 $19,489,319 5/11/2012 10/31/2017

Phase Total $22,880,265 $3,390,946 $19,489,319

Close Out

Modernization of Existing Facilites111 $565,653 $467,465 $98,188 1/1/2005 10/1/2016

Multi-Disciplinary Building
(Humanities/Art/Math)

120 $28,850,211 $28,611,537 $238,674 1/1/2013 12/30/2016

Phase Total $29,415,864 $29,079,003 $336,861

Complete

SJCC Campus Safety Upgrades101 $296,687 $296,687 $0 1/1/1900 1/1/1900

Science & Math Educational Complex
(Science Complex)

105 $19,189,964 $19,189,964 $0 1/1/1900 1/1/1900

Career Technology (Applied Sciences)107 $1,538,948 $1,538,948 $0 1/1/1900 1/1/1900

SJCC Facility Master Plan110 $619,597 $619,597 $0 1/1/1900 1/1/1900

Cosmetology/Reprographics Remodel114 $5,631,333 $5,631,333 $0 1/1/1900 1/1/1900

Site & Parking Improvements116 $1,999,039 $1,999,039 $0 1/1/1900 1/1/1900

Maintenance & Operations Renovations121 $219,618 $219,618 $0 1/1/1900 1/1/1900

Utilities Infrastructure123 $3,562,632 $3,562,632 $0 1/1/1900 1/1/1900

Voice Data Upgrades124 $476,443 $476,443 $0 1/1/1900 1/1/1900

Multi-use Athletic/Softball Field125 $5,643,805 $5,643,805 $0 1/1/1900 1/1/1900

Minor Facilities Modifications126 $192,672 $192,672 $0 1/1/1900 1/1/1900

Project Summary Report

Phase/Project Name

San Jose Evergreen Community College District

Measure G-2004
Reporting Period: Inception through 3/31/2016

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Page 1 of 4 5/23/2016 3:13:19 PM

Scheduled start date or first expenditure, whichever comes first

Definitions

Start Date:

End Date: When project is available for intended use

Bond Expenses To Date: Represents paid and accrued expenses through the reporting period end date

* Uncategorized Projects consist of District wide project administration and other operating expenses

Rounding factors may apply.

Projects will not be listed in the "Complete" phase until they are financially complete.
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SJCC Furniture & Equipment127 $199,326 $199,326 $0 1/1/1900 1/1/1900

Phase Total $39,570,063 $39,570,063 $0

San Jose City College Total $91,866,192 $72,040,012 $19,826,180

Evergreen Valley College

Construction

Central Green/Arts Plaza223 $6,266,591 $6,006,688 $259,903 10/3/2013 2/1/2016

Phase Total $6,266,591 $6,006,688 $259,903

Close Out

EVC Modernization of Existing Buildings210 $19,977,124 $19,889,414 $87,710 4/1/2013 3/31/2015

Phase Total $19,977,124 $19,889,414 $87,710

Complete

Classroom Complex for Visual and
Performing Arts (Arts Complex)

202 $20,717,707 $20,717,707 $0 1/1/1900 1/1/1900

EVC Campus Safety Upgrades205 $376,168 $376,168 $0 1/1/1900 1/1/1900

EVC Facility Master Plan206 $313,797 $313,797 $0 1/1/1900 1/1/1900

Site & Parking Improvements215 $5,223,397 $5,223,397 $0 1/1/1900 1/1/1900

Student Service Renovation217 $919,275 $919,275 $0 1/1/1900 1/1/1900

EVC Furniture & Equipment218 $1,565,780 $1,565,780 $0 1/1/1900 1/1/1900

Health/Physical Education Center219 $1,928,261 $1,928,261 $0 1/1/1900 1/1/1900

EVC Central Plant & Utilites Infrastructure
Upgrades

220 $3,538,455 $3,538,455 $0 1/1/1900 1/1/1900

Voice Data Upgrades221 $768,544 $768,544 $0 1/1/1900 1/1/1900

Project Summary Report

Phase/Project Name

Measure G-2004
Reporting Period: Inception through 3/31/2016

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Page 2 of 4 5/23/2016 3:13:19 PM

Scheduled start date or first expenditure, whichever comes first

Definitions

Start Date:

End Date: When project is available for intended use

Bond Expenses To Date: Represents paid and accrued expenses through the reporting period end date

* Uncategorized Projects consist of District wide project administration and other operating expenses

Rounding factors may apply.

Projects will not be listed in the "Complete" phase until they are financially complete.

San Jose Evergreen Community College District
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Phase Total $35,351,385 $35,351,385 $0

Consolidated

East Plaza Reconfiguration224 $0 $0 $0 1/1/1900 1/1/1900

Evergreen Valley College $61,595,100 $61,247,487 $347,613

District

Design

San Jose-Evergreen Community College
Extension

309 $10,028,186 $1,957,891 $8,070,295 10/9/2012 8/24/2016

Phase Total $10,028,186 $1,957,891 $8,070,295

Complete

District Office Renovation304 $3,045,712 $3,045,712 $0 1/1/1900 1/1/1900

DW Master Plan- District Standards305 $121,814 $121,814 $0 1/1/1900 1/1/1900

DW Scheduled Maintenance (Local Match)306 $462,544 $462,544 $0 1/1/1900 1/1/1900

DW Technology Upgrades308 $7,956,348 $7,956,348 $0 1/1/1900 1/1/1900

DW Sustainability Plan310 $1,288,469 $1,288,469 $0 1/1/1900 1/1/1900

General Safety Upgrades311 $2,153,269 $2,153,269 $0 1/1/1900 1/1/1900

Phase Total $15,028,155 $15,028,155 $0

Uncategorized

DW Legal Fees302 $628,066 $618,201 $9,865 1/1/1900 1/1/1900

DW Project Admin & Other Operating
Expenses

303 $3,771,468 $3,568,171 $203,297 1/1/1900 1/1/1900

Project Summary Report

Phase/Project Name

Measure G-2004
Reporting Period: Inception through 3/31/2016

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Page 3 of 4 5/23/2016 3:13:20 PM

Scheduled start date or first expenditure, whichever comes first

Definitions

Start Date:

End Date: When project is available for intended use

Bond Expenses To Date: Represents paid and accrued expenses through the reporting period end date

* Uncategorized Projects consist of District wide project administration and other operating expenses

Rounding factors may apply.

Projects will not be listed in the "Complete" phase until they are financially complete.

San Jose Evergreen Community College District
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Restructure Lease Revenue312 $10,391,474 $10,391,474 $0 1/1/1900 1/1/1900

Phase Total $14,791,008 $14,577,846 $213,162

District $39,847,349 $31,563,892 $8,283,457

Unallocated Interest Earnings $0 $0 $0 1/1/1900 1/1/1900

Program Contingency399 $1,301,336 $0 $1,301,336 1/1/1900 1/1/1900

Measure G Project List Total: $194,609,977 $164,851,391 $29,758,586

Project Summary Report

Phase/Project Name

Measure G-2004
Reporting Period: Inception through 3/31/2016

Budget
Remaining

Start 
Date

End 
Date

Bond Exp.
To Date

Bond
Budget

Page 4 of 4 5/23/2016 3:13:20 PM

Scheduled start date or first expenditure, whichever comes first

Definitions

Start Date:

End Date: When project is available for intended use

Bond Expenses To Date: Represents paid and accrued expenses through the reporting period end date

* Uncategorized Projects consist of District wide project administration and other operating expenses

Rounding factors may apply.

Projects will not be listed in the "Complete" phase until they are financially complete.

San Jose Evergreen Community College District
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MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
June 21, 2016; 5:30 p.m. to 7:00 p.m.  

San José City College, 600 South Bascom Avenue (Room T-112) 
 
 
 
 
 
 
The following attachment is reference material for: 
 
 
Agenda Item 10.c.i: Program Financial Reports: Bond List Revision: Measure G-2010  

          – Ann Kennedy 
 
There were three Measure G-2010 Bond List Revisions during the reporting period ending March 31, 2016. The 
January 12, 2016 and February 9, 2016 Bond List Revisions were reported upon at the last meeting of the 
Committee and are included in the financial reports for this period. The March 8, 2016 Bond List Revision occurred 
after the last meeting of the Committee and is reflected in the attached reports. 
 
There are two Measure G-2010 Bond List Revisions that occurred after the reporting period ending March 31, 2016 
and prior to this meeting.  These revisions took place at the following Board of Trustees’ Meeting and are reflected 
in the attached reports: 
 

 April 12, 2016 
 June 14, 2016 

  
The Bond List Revisions and the associated back-up from the Board of Trustee’s meetings approving these revisions 
are attached. 
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Agenda Item Details
   

   

   

   

   

   

   

   

   

    

Meeting Mar 08, 2016 ­ Governing Board Meeting Agenda

Category H. ACTION AGENDA

Subject 6. Measure G­2010 Bond Program: Bond List Revision No. 21

Type Action

Preferred Date Mar 08, 2016

Absolute Date Mar 08, 2016

Fiscal Impact No

Budgeted No

Budget Source Measure G­2010

Recommended
Action

A recommendation that the Board of Trustees review and approve the revisions to the
Measure G ­ 2010 bond list, as presented.

As part of the accountability measures for the Measure G­2010 Bond Program, the management
team for the program has put into place a formal process for managing, tracking and presenting
to the Board of Trustees all revisions to the Measure G­2010 individual project names, scopes
and budgets.   This process adheres to the accountability standards outlined by Proposition 39
and provides transparency in the evolution of the project list.
 
In  response  to  input  received  from  the Board,  additional  criteria were added  to  the Bond List
Revision process at the August 25th, 2015, Board of Trustees’ meeting.  These criteria identified
an  added  layer  of  information  and  flagging  to  a  Bond  List  Revision  for  those  projects  with
substantive  changes  (a  budget  change  to  a  single  project  in  excess of  $5 million  dollars,  the
cancellation of a project from the bond list, or the creation of a new project).  Receiving further
input from the Board, the management team will now separate Bond List Revisions containing
“substantive changes” onto a separate, stand alone, Bond List Revision.   In the agenda text, the
team will state whether or not the item contains substantive changes.
 
Measure G­2010 Bond List Revision No. 21 does not contain substantive changes based on the
criteria  set  forth  above.    In  this  bond  list  revision  request,  Evergreen  Valley  College  is
transferring project savings from completed projects 32308­ Utilities Projects and Upgrades and
32311­Campus  Water  Service  Replacement  Project  to  Project  32702­IT  Infrastructure
Improvements  to  accommodate  additional  budget  needs.  An  allocation  of  interest  earnings  is
also included in this revision request.
 
Please refer to the attached Bond List Revisions Approval Request report and the Summary of
Current Changes  report  for details on each project  revision  included on  the G­2010 Bond List
Revision No. 21 dated March 8, 2016.
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For more information on this agenda item, please contact Joy Pace, Executive Administrative Assistant
to the Chancellor, at (408) 270­6402.

These Bond List Revisions have been approved by the San Jose City College Vice President of
Administrative  Services,  the  Evergreen  Valley  College  President  and  the  Vice  Chancellor  of
Administrative Services.

A ­ MG­2010 Bond List Revision No. 21 2016 0308.pdf (209 KB)
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San Jose City College Project List

$0$0 $031105 Renovate Building K  

$0$0 $031106 Renovate- General Education Building

$12,368,712$12,368,712 $031107 Career Technical Education (CTE): Renovation of
100/200 buildings

$0$0 $031108 100-200-Boiler Plant Demo and New Parking Lot

$589,305$589,305 $031109 Repurpose Boiler Plant

$5,861,453$5,861,453 $031110 Utility Extensions and Emergency Generator

$0$0 $031111 Exterior Lighting Phase II

$1,000,000$1,000,000 $031112 Vehicular Circulation Entrances

$0$0 $031113 Vocational Technology Bldg

$4,284,784$4,284,784 $031114 Renovate Jaguar Gym

$0$0 $031115 Theater Demo and New Parking Lot

$1,316,870$1,316,870 $031116 Campus Site Improvements

$0$0 $031117 Landscaping

$0$0 $031118 Irrigation

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request

 

2/26/2016 4:45:02 PM Page 1 of 9
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San Jose City College Project List

$0$0 $031119 Hardscape

$0$0 $031120 Wayfinding

$751,269$751,269 $031121 Photo Lab Relocation

$2,514,076$2,514,076 $031122 Group II Equipment - $200,000/year for 10 years

$7,588,152$7,588,152 $031125 New Gym Sitework and Auxiliary Buildings

$1,560,369$1,560,369 $031126 Iron Workers Training Center

$912,269$912,269 $031127 GE HVAC Upgrade and Campus HVAC Controls
Extension

$807,810$807,810 $031128 Parking Lot and Walkway Improvements

$11,812,922$11,812,922 $031304 Scheduled Maintenance

$0$0 $031305 Energy Efficiency- Photovoltaic

$0$0 $031307 Campus Generator Project

$396,145$396,145 $031308 Campus Water System mapping and consolidation

$683,264$683,264 $031311 Physical Security

$500,000$500,000 $031321 Parking Lot & Street Maintenance

$505,000$505,000 $031322 Access Control

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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San Jose City College Project List

$300,000$300,000 $031323 Relocate Adaptive PE

$500,000$500,000 $031324 Restroom Fixtures & Plumbing Upgrades

$1,000,000$1,000,000 $031325 Roofing Repairs

$850,000$850,000 $031326 Site Fencing & Marqee Signage

$2,280,000$2,280,000 $031327 Utilities PH III

$350,000$350,000 $031328 Wayfinding & Signage

$550,000$550,000 $031329 ADA Transition Plan: Accessibility Survey &
Improvements

$750,000$750,000 $031330 Audio Visual & Lighting Systems Improvements

$1,000,000$1,000,000 $031331 Building Interior Finishes

$1,500,000$1,500,000 $031332 Central Plant Equipment & Controls

$400,000$400,000 $031333 CTE Improvements

$500,000$500,000 $031334 Exterior Lighting Upgrades & Repairs

$1,750,000$1,750,000 $031335 GE Building Interior Finishes

$750,000$750,000 $031336 Physical Security PH II

$6,383,103$6,383,103 $031702 IT Infrastructure Improvements

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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San Jose City College Project List

$3,092,227$3,092,227 $031703 Technology Upgrades

$6,299,063$6,299,063 $0C31199 Campus Contingency - San Jose City

Total San Jose City College Campus Budget $81,706,794 $0$81,706,794

Evergreen Valley College Project List

$0$0 $032105 New Campus Police Building

$9,705,234$9,705,234 $032106 Engineering and Applied Technology

$57,497,724$57,497,724 $032107 South Campus Development

$183,621$183,621 $032108 Admin and Student Services Remodel and
Consolidation

$0$0 $032109 Repurpose Gullo II

$1,153,870$1,153,870 $032110 Demolition - Roble/Acacia

$17,996,667$17,996,667 $032111 Automotive Technology

$0$0 $032112 GED4

$1,847,030$1,847,030 $032113 Campus Site Improvements

$3,094,371$3,094,371 $032116 Central Green

$0$0 $032118 Hardscape- Circulation and Plazas

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request

 

2/26/2016 4:45:03 PM Page 4 of 9

55 of 99



Evergreen Valley College Project List

$0$0 $032119 Landscaping

$0$0 $032120 Irrigation

$0$0 $032121 Wayfinding

$98,766$98,766 $032122 EVC Vehicles

$15,001,824$15,001,824 $032306 Central Plant and Police Renovation

$13,551,925$13,551,925 $032307 Scheduled Maintenance

$961,997$962,743 ($746) Project is complete. Savings in the amount of $746.21 are being 
transferred to Project 32702- IT Infrastructure Improvements.

32308 Utilities Projects and Upgrades

$0$0 $032309 Exterior Lighting Upgrade Phase II

$10,841,425$10,841,425 $032310 Energy Efficiency - Photovoltaic

$814,505$842,203 ($27,698) Project is complete. Savings in the amount of $27,698.42 is being 
transferred to Project 32702- IT Infrastructure Improvements.

32311 Campus Water Service Replacement Project

$0$0 $032312 Vehicular Circulation

$1,161,831$1,161,831 $032313 Parking Lot and Street Maintenance

$1,735,577$1,735,577 $032314 Physical Security

$1,947,211$1,947,211 $032602 Group II Equipment - $200,000/year for 10 years

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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Evergreen Valley College Project List

$6,280,053$6,251,609 $28,445 Project savings in the amount of $746.21 from Project 32308- 
Utilities Projects and Upgrades and $27,698.42 from Project 32311- 
Campus Water Service Replacement Project are being transferred 
to this project to accommodate budget needs.

32702 IT Infrastructure Improvements

$870,000$870,000 $032703 Technology Upgrades

$4,435,219$4,435,219 $0C32299 Campus Contingency - Evergreen

Total Evergreen Valley College Campus Budget $149,178,850 $0$149,178,850

District and District-wide Projects List

$385,036$385,036 $025103 Energy Efficiency - Clean Energy, Year 2

$13,066,141$13,066,141 $039301 New District Office Building

$1,276,512$1,276,512 $039307 Vehicle Replacement

$0$0 $039308 Telecommunications Consolidation Antennas

$2,504,636$2,504,636 $039310 MDF Relocation

$316,282$316,282 $039311 Controls Extension Project (Energy Conservation)

$0$0 $039620 Group II Equipment - Includes safety and security

$4,940,664$4,940,664 $039704 Enterprise Resource Planning Conversion

$4,928,918$4,928,918 $039705 Infrastructure Upgrade

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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District and District-wide Projects List

$3,254,334$3,214,041 $40,294 Allocation of FY15/16 Q2 Interest Earnings in the amount of 
40,293.76

39905 Management and Related Costs (3% of const hard
costs)

$4,060,712$4,020,418 $40,294 Allocation of FY15/16 Q2 Interest Earnings in the amount of 
40,293.75

39999 Election/Legal/EIR/DO Labor and Related (3% of const
hard costs)

$604,128$604,128 $0C39399 District-Wide Contigency

Total District/District-wide (campus) Budget $35,256,775 $80,588$35,337,363

Program Contingency

$3,044,179$3,044,179 $039699 Program Contingency

$269,267,185Totals: $269,186,598 $80,588

Bond List Revisions that contain a revision(s)
- exceeding $5M in budget change *
- cancelling a project **
- creating a new project ***
will be accompanied by additional communication in the Board of Trustee's agenda item as well as be flagged 
using "*,**,***" in the reason statement of the Bond List Revisions Approval Request."

Notes:

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #21

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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32308 Utilities Projects and Upgrades
Revision: 21   Mar  8 2016

Budget
From: $962,742.71
To: $961,996.50

Status
From: Active
To: Complete

Reason: Project is complete. Savings in the amount of $746.21 are being transferred to Project 32702- IT Infrastructure Improvements.

32311 Campus Water Service Replacement Project
Revision: 21   Mar  8 2016

Budget
From: $842,203.27
To: $814,504.85

Status
From: Active
To: Complete

Reason: Project is complete. Savings in the amount of $27,698.42 is being transferred to Project 32702- IT Infrastructure Improvements.

32702 IT Infrastructure Improvements
Revision: 21   Mar  8 2016

Budget
From: $6,251,608.83
To: $6,280,053.46

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #21
Measure G-2010
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Reason: Project savings in the amount of $746.21 from Project 32308- Utilities Projects and Upgrades and $27,698.42 from Project 32311- Campus 
Water Service Replacement Project are being transferred to this project to accommodate budget needs.

39905 Management and Related Costs (3% of const hard costs)
Revision: 21   Mar  8 2016

Budget
From: $3,214,040.61
To: $3,254,334.37

Reason: Allocation of FY15/16 Q2 Interest Earnings in the amount of 40,293.76

39999 Election/Legal/EIR/DO Labor and Related (3% of const hard costs)
Revision: 21   Mar  8 2016

Budget
From: $4,020,418.38
To: $4,060,712.13

Reason: Allocation of FY15/16 Q2 Interest Earnings in the amount of 40,293.75

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #21
Measure G-2010
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Agenda Item Details
   

   

   

   

   

   

   

   

   

    

Meeting Apr 12, 2016 ­ Governing Board Meeting Agenda

Category H. ACTION AGENDA

Subject 11. Measure G­2010 Bond Program: Bond List Revision No. 22­Substantive Changes

Type Action

Preferred Date Apr 12, 2016

Absolute Date Apr 12, 2016

Fiscal Impact No

Budgeted No

Budget Source Measure G­2010

Recommended
Action

A recommendation that the Board of Trustees review and approve the revisions to the
Measure G­2010 bond list, as presented. This revision represents substantive changes
resulting from the cancellation of one project and a budget increase exceeding 5 million
dollars to another.

As part of the accountability measures for the Measure G­2010 Bond Program, the management
team for the program has put into place a formal process for managing, tracking and presenting
to the Board of Trustees all revisions to the Measure G­2010 individual project names, scopes
and budgets.   This process adheres to the accountability standards outlined by Proposition 39
and provides transparency in the evolution of the project list.
 
In  response  to  input  received  from  the Board,  additional  criteria were added  to  the Bond List
Revision process at the August 25th, 2015, Board of Trustees’ meeting.  These criteria identified
an  added  layer  of  information  and  flagging  to  a  Bond  List  Revision  for  those  projects  with
substantive  changes  (a  budget  change  to  a  single  project  in  excess of  $5 million  dollars,  the
cancellation of a project from the bond list, or the creation of a new project).  Receiving further
input from the Board, the management team will now separate Bond List Revisions containing
“substantive changes” onto a separate, stand alone, Bond List Revision.  In the agenda text, the
team will state whether or not the item contains substantive changes.
 
Measure G­2010 Bond List Revision No. 22 contains substantive changes based on the criteria
set forth above.  In this bond list revision request, Evergreen Valley College is cancelling Project
32106­Engineering  and Applied  Technology.    This  project  was  dependent  on  matching  state
funding, unfortunately the state declined to fund EVC's Final Project Proposal (FPP) as currently
planned.   EVC's updated Educational and Facilities Master Plans  (adopted 12/15) has  further
rendered this project obsolete as it  is currently scoped.  The remaining project budget is being
transferred  to  various  EVC  projects  to  accommodate  budget  needs.    Project  32702­IT
Infrastructure  Improvements  is  receiving  a  budget  increase  exceeding  5  million  dollars;
$4,042,520.64  from  cancelled  project  32106­Engineering  and  Applied  Technology  and
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For more information on this agenda item, please contact Joy Pace, Executive Administrative Assistant
to the Chancellor, at (408) 270­6402.

$1,041,270.27 and associated scope  from Project 32314­Physical Security. Scope, status and
name changes are also included on this revision.
 
Please refer to the attached Bond List Revisions Approval Request report and the Summary of
Current Changes  report  for details on each project  revision  included on  the G­2010 Bond List
Revision No. 22 dated April 12, 2016.
 
These Bond List Revisions have been approved by the San Jose City College Vice President of
Administrative  Services,  the  Evergreen  Valley  College  President  and  the  Vice  Chancellor  of
Administrative Services.

A ­ MG­2010 Bond List Revision No. 22 2016 0412.pdf (217 KB)
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San Jose City College Project List

$0$0 $031105 Renovate Building K  

$0$0 $031106 Renovate- General Education Building

$12,368,712$12,368,712 $031107 Career Technical Education (CTE): Renovation of
100/200 buildings

$0$0 $031108 100-200-Boiler Plant Demo and New Parking Lot

$589,305$589,305 $031109 Repurpose Boiler Plant

$5,861,453$5,861,453 $031110 Utility Extensions and Emergency Generator

$0$0 $031111 Exterior Lighting Phase II

$1,000,000$1,000,000 $031112 Vehicular Circulation Entrances

$0$0 $031113 Vocational Technology Bldg

$4,284,784$4,284,784 $031114 Renovate Jaguar Gym

$0$0 $031115 Theater Demo and New Parking Lot

$1,316,870$1,316,870 $031116 Campus Site Improvements

$0$0 $031117 Landscaping

$0$0 $031118 Irrigation

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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San Jose City College Project List

$0$0 $031119 Hardscape

$0$0 $031120 Wayfinding

$751,269$751,269 $031121 Photo Lab Relocation

$2,514,076$2,514,076 $031122 Group II Equipment - $200,000/year for 10 years

$7,588,152$7,588,152 $031125 New Gym Sitework and Auxiliary Buildings

$1,560,369$1,560,369 $031126 Iron Workers Training Center

$912,269$912,269 $031127 GE HVAC Upgrade and Campus HVAC Controls
Extension

$807,810$807,810 $031128 Parking Lot and Walkway Improvements

$11,812,922$11,812,922 $031304 Scheduled Maintenance

$0$0 $031305 Energy Efficiency- Photovoltaic

$0$0 $031307 Campus Generator Project

$396,145$396,145 $031308 Campus Water System mapping and consolidation

$683,264$683,264 $031311 Physical Security

$500,000$500,000 $031321 Parking Lot & Street Maintenance

$505,000$505,000 $031322 Access Control

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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San Jose City College Project List

$300,000$300,000 $031323 Relocate Adaptive PE

$500,000$500,000 $031324 Restroom Fixtures & Plumbing Upgrades

$1,000,000$1,000,000 $031325 Roofing Repairs

$850,000$850,000 $031326 Site Fencing & Marqee Signage

$2,280,000$2,280,000 $031327 Utilities PH III

$350,000$350,000 $031328 Wayfinding & Signage

$550,000$550,000 $031329 ADA Transition Plan: Accessibility Survey &
Improvements

$750,000$750,000 $031330 Audio Visual & Lighting Systems Improvements

$1,000,000$1,000,000 $031331 Building Interior Finishes

$1,500,000$1,500,000 $031332 Central Plant Equipment & Controls

$400,000$400,000 $031333 CTE Improvements

$500,000$500,000 $031334 Exterior Lighting Upgrades & Repairs

$1,750,000$1,750,000 $031335 GE Building Interior Finishes

$750,000$750,000 $031336 Physical Security PH II

$6,383,103$6,383,103 $031702 IT Infrastructure Improvements

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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San Jose City College Project List

$3,092,227$3,092,227 $031703 Technology Upgrades

$6,299,063$6,299,063 $0C31199 Campus Contingency - San Jose City

Total San Jose City College Campus Budget $81,706,794 $0$81,706,794

Evergreen Valley College Project List

$0$0 $032105 New Campus Police Building

$74,520$9,705,234 ($9,630,714) Project is being cancelled. This project was dependent on matching 
state funding, unfortunately the state declined to fund EVC's Final 
Project Proposal (FPP) as currently planned. EVC's updated 
Educational and Facilities Master Plans (adopted 12/15) has further 
rendered this project obsolete as it is currently scoped. Budget 
transfer in the amount of $9,630,713.64 is being transferred to the 
following projects: Project 32110- Demolition - Roble/Acacia 
($2,250,000), Project 32113- Campus Site Improvements 
($1,400,000), Project 32121- Wayfinding ($1,600,000), Project 
32313- Parking Lot and Street Maintenance ($138,193), Project 
32702- IT Infrastructure Improvements ($4,042,520.64), Project 
32703- Technology Upgrades ($200,000).

32106 Engineering and Applied Technology

$57,497,724$57,497,724 $032107 South Campus Development

$183,621$183,621 $032108 Admin and Student Services Remodel and
Consolidation

$0$0 $032109 Repurpose Gullo II

Demolition - Roble/Acacia

$3,403,870$1,153,870 $2,250,000 Scope and name change to accurately describe this project. Acacia 
will be demolished at a later time. Budget transfer in the amount of 
$2,250,000 from Project 32106- Engineering and Applied 
Technology to accommodate budget needs.

32110 Demolition - Roble

$17,996,667$17,996,667 $032111 Automotive Technology

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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Evergreen Valley College Project List

$0$0 $032112 GED4

$3,247,030$1,847,030 $1,400,000 Budget transfer in the amount of $1,400,000 from Project 32106- 
Engineering and Applied Technology to accommodate additional 
budget needs for the ADA pathway improvement project. Scope 
changed to remove “wayfinding” as this component of work will be 
performed under a stand-alone project.

32113 Campus Site Improvements

$3,094,371$3,094,371 $032116 Central Green

$0$0 $032118 Hardscape- Circulation and Plazas

$0$0 $032119 Landscaping

$0$0 $032120 Irrigation

Wayfinding

$1,600,000$0 $1,600,000 Project is being reactivated. Project renamed to more accurately 
describe scope of work. Budget transfer in the amount of 
$1,600,000 from Project 32106- Engineering and Applied 
Technology to accommodate budget needs.

32121 Signage and Wayfinding

$98,766$98,766 $032122 EVC Vehicles

$15,001,824$15,001,824 $032306 Central Plant and Police Renovation

$13,551,925$13,551,925 $032307 Scheduled Maintenance

$961,997$961,997 $032308 Utilities Projects and Upgrades

$0$0 $032309 Exterior Lighting Upgrade Phase II

$10,841,425$10,841,425 $032310 Energy Efficiency - Photovoltaic

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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Evergreen Valley College Project List

$814,505$814,505 $032311 Campus Water Service Replacement Project

$0$0 $032312 Vehicular Circulation

$1,300,024$1,161,831 $138,193 Budget transfer in the amount of $138,193 from Project 32106- 
Engineering and Applied Technology to accommodate budget 
needs.

32313 Parking Lot and Street Maintenance

$694,307$1,735,577 ($1,041,270) SJECCD’s security master plan has been completed.  Scope for 
planned, network dependent security systems including, cameras, 
emergency notification, networked intrusion alarms and command 
center upgrades and associated budget in the amount of 
$1,041,270.47 is being transferred to Project 32702- IT 
Infrastructure Improvements.

32314 Physical Security

$1,947,211$1,947,211 $032602 Group II Equipment - $200,000/year for 10 years

$11,363,845$6,280,053 $5,083,791 Budget transfer in the amount of $4,042,520.64 from Project 32106
- Engineering and Applied Technology to accommodate budget 
needs. Budget in the amount of $1,041,270.47 and scope for 
planned, network dependent security systems are being transferred 
from Project 32314- Physical Security.

32702 IT Infrastructure Improvements

$1,070,000$870,000 $200,000 Budget transfer in the amount of $200,000 from Project 32106- 
Engineering and Applied Technology to accommodate budget 
needs.

32703 Technology Upgrades

$4,435,219$4,435,219 $0C32299 Campus Contingency - Evergreen

Total Evergreen Valley College Campus Budget $149,178,850 $0$149,178,850

District and District-wide Projects List

$385,036$385,036 $025103 Energy Efficiency - Clean Energy, Year 2

$13,066,141$13,066,141 $039301 New District Office Building

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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District and District-wide Projects List

$1,276,512$1,276,512 $039307 Vehicle Replacement

$0$0 $039308 Telecommunications Consolidation Antennas

$2,504,636$2,504,636 $039310 MDF Relocation

$316,282$316,282 $039311 Controls Extension Project (Energy Conservation)

$0$0 $039620 Group II Equipment - Includes safety and security

$4,940,664$4,940,664 $039704 Enterprise Resource Planning Conversion

$4,928,918$4,928,918 $039705 Infrastructure Upgrade

$3,254,334$3,254,334 $039905 Management and Related Costs (3% of const hard
costs)

$4,060,712$4,060,712 $039999 Election/Legal/EIR/DO Labor and Related (3% of const
hard costs)

$604,128$604,128 $0C39399 District-Wide Contigency

Total District/District-wide (campus) Budget $35,337,363 $0$35,337,363

Program Contingency

$3,044,179$3,044,179 $039699 Program Contingency

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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$269,267,185Totals: $269,267,185 $0

Bond List Revisions that contain a revision(s)
- exceeding $5M in budget change 
- cancelling a project 
- creating a new project 
will be accompanied by additional communication in the Board of Trustee's agenda item 

Notes:

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #22

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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32106 Engineering and Applied Technology
Revision: 22   Apr 12 2016

Budget
From: $9,705,233.97
To: $74,520.33

Status
From: Active
To: Cancelled

Reason: Project is being cancelled. This project was dependent on matching state funding, unfortunately the state declined to fund EVC's Final 
Project Proposal (FPP) as currently planned. EVC's updated Educational and Facilities Master Plans (adopted 12/15) has further rendered 
this project obsolete as it is currently scoped. Budget transfer in the amount of $9,630,713.64 is being transferred to the following projects: 
Project 32110- Demolition - Roble/Acacia ($2,250,000), Project 32113- Campus Site Improvements ($1,400,000), Project 32121- 
Wayfinding ($1,600,000), Project 32313- Parking Lot and Street Maintenance ($138,193), Project 32702- IT Infrastructure Improvements 
($4,042,520.64), Project 32703- Technology Upgrades ($200,000).

32110 Demolition - Roble/Acacia
Revision: 22   Apr 12 2016

Budget
From: $1,153,870.27
To: $3,403,870.27

Scope/Description
From: Demolish Roble /Acacia due to seismic issues
To: Demolish the Roble building due to seismic issues.

Project Name
From: Demolition - Roble/Acacia
To: Demolition - Roble

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #22
Measure G-2010
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Reason: Scope and name change to accurately describe this project. Acacia will be demolished at a later time. Budget transfer in the amount of 
$2,250,000 from Project 32106- Engineering and Applied Technology to accommodate budget needs.

32113 Campus Site Improvements
Revision: 22   Apr 12 2016

Budget
From: $1,847,029.54
To: $3,247,029.54

Scope/Description
From: Projects to identify and address deficiencies and make improvements throughout the Evergreen Valley campus.  Projects include those 

related to safety, site conditions, site reconditioning, hardscape, irrigation, campus vehicle and pedestrian circulation, walkways and plazas, 
accessibility, irrigation, wayfinding, and lighting.

To: Projects to identify and address deficiencies and make improvements throughout the Evergreen Valley campus.  Projects include those 
related to safety, site conditions, site reconditioning, hardscape, irrigation, campus vehicle and pedestrian circulation, walkways and plazas, 
accessibility, irrigation and lighting.

Reason: Budget transfer in the amount of $1,400,000 from Project 32106- Engineering and Applied Technology to accommodate additional budget 
needs for the ADA pathway improvement project. Scope changed to remove “wayfinding” as this component of work will be performed 
under a stand-alone project.

32121 Wayfinding
Revision: 22   Apr 12 2016

Budget
From: $0.00
To: $1,600,000.00

Status
From: Consolidated
To: Active

Scope/Description
From: Provide signage and maps
To: Provide campus signage and maps including signage for new buildings.

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #22
Measure G-2010
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Project Name
From: Wayfinding
To: Signage and Wayfinding

Reason: Project is being reactivated. Project renamed to more accurately describe scope of work. Budget transfer in the amount of $1,600,000 from 
Project 32106- Engineering and Applied Technology to accommodate budget needs.

32313 Parking Lot and Street Maintenance
Revision: 22   Apr 12 2016

Budget
From: $1,161,830.80
To: $1,300,023.80

Reason: Budget transfer in the amount of $138,193 from Project 32106- Engineering and Applied Technology to accommodate budget needs.

32314 Physical Security
Revision: 22   Apr 12 2016

Budget
From: $1,735,577.47
To: $694,307.00

Reason: SJECCD’s security master plan has been completed.  Scope for planned, network dependent security systems including, cameras, 
emergency notification, networked intrusion alarms and command center upgrades and associated budget in the amount of $1,041,270.47 
is being transferred to Project 32702- IT Infrastructure Improvements.

32702 IT Infrastructure Improvements
Revision: 22   Apr 12 2016

Budget
From: $6,280,053.46
To: $11,363,844.57

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #22
Measure G-2010
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Scope/Description
From: Develop a robust, scalable, secure wired and wireless network infrastructure to support high volume network access by all constituents for 

learning, instruction, operations, research, communications, facilities, security and future growth throughout the campus in support of the 
college mission. This project will include the replacement and expansion of all network switches, routers, firewalls, uninterruptible power 
supplies and wireless access points throughout the campus. It also includes installing new fiber and copper data cabling and refurbishing 
many wiring closets to include adequate electrical power, security and cooling.
 

To: Develop a robust, scalable, secure wired and wireless network infrastructure to support high volume network access by all constituents for 
learning, instruction, operations, research, communications, facilities, security and future growth throughout the campus in support of the 
college mission” This project will include the replacement and expansion of all network switches, routers, firewalls, uninterruptible power 
supplies and wireless access points throughout the campus. It also includes installing new fiber and copper data cabling, refurbishing many 
wiring closets to include adequate cooling & electrical power. Security scope includes; video surveillance cameras, emergency notification, 
access control, intrusion alarms all integrated into SJECCD’s Police command center.
 

Reason: Budget transfer in the amount of $4,042,520.64 from Project 32106- Engineering and Applied Technology to accommodate budget needs. 
Budget in the amount of $1,041,270.47 and scope for planned, network dependent security systems are being transferred from Project 
32314- Physical Security.

32703 Technology Upgrades
Revision: 22   Apr 12 2016

Budget
From: $870,000.00
To: $1,070,000.00

Reason: Budget transfer in the amount of $200,000 from Project 32106- Engineering and Applied Technology to accommodate budget needs.

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #22
Measure G-2010

Page 12 of 123/24/2016 11:53:24 AM
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Agenda Item Details
   

   

   

   

   

   

   

   

   

    

Meeting Jun 14, 2016 ­ Governing Board Meeting Agenda

Category H. ACTION AGENDA

Subject 9. Measure G­2010 Bond Program: No. Bond List Revision No. 23 – Interest Earnings Allocations

Type Action

Preferred Date Jun 14, 2016

Absolute Date Jun 14, 2016

Fiscal Impact No

Budgeted No

Budget Source Measure G­2010

Recommended
Action

A recommendation that the Board of Trustees review and approve the revisions to the Measure G ­
2010 bond list, as presented.

As part of the accountability measures for the Measure G­2010 Bond Program, the management team
for the program has put into place a formal process for managing, tracking and presenting to the Board
of Trustees all revisions to the Measure G­2010 individual project names, scopes and budgets.  This
process adheres to the accountability standards outlined by Proposition 39 and provides transparency
in the evolution of the project list.
 
In response to input received from the Board, additional criteria were added to the Bond List Revision
process at the August 25th, 2015, Board of Trustees’ meeting.  These criteria identified an added layer
of  information  and  flagging  to  a  Bond  List  Revision  for  those  projects  with  substantive  changes  (a
budget change to a single project in excess of $5 million dollars, the cancellation of a project from the
bond list, or the creation of a new project).  Receiving further input from the Board, the management
team will now separate Bond List Revisions containing “substantive changes” onto a separate, stand
alone, Bond List Revision.    In  the agenda  text,  the  team will  state whether or not  the  item contains
substantive changes.
 
Measure  G­2010  Bond  List  Revision  No.  23  does  not  contain  substantive  changes  based  on  the
criteria set forth above. This Bond List Revision includes allocation of interest earnings.
 
Please refer to the attached Bond List Revisions Approval Request report and the Summary of Current
Changes report for details on each project revision included on the G­2010 Bond List Revision No. 23
dated June 14, 2016.
 
These  Bond  List  Revisions  have  been  approved  by  the  San  Jose  City  College  Vice  President  of
Administrative  Services,  the  Evergreen  Valley  College  President  and  the  Vice  Chancellor  of
Administrative Services.

A ­ MG­2010 Bond List Revision No. 23 2016 0614.pdf (296 KB)
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For more information on this agenda item, please contact Joy Pace, Executive Administrative Assistant to the
Chancellor, at (408) 270­6402.
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San Jose City College Project List

$0$0 $031105 Renovate Building K  

$0$0 $031106 Renovate- General Education Building

$12,368,712$12,368,712 $031107 Career Technical Education (CTE): Renovation of
100/200 buildings

$0$0 $031108 100-200-Boiler Plant Demo and New Parking Lot

$589,305$589,305 $031109 Repurpose Boiler Plant

$5,861,453$5,861,453 $031110 Utility Extensions and Emergency Generator

$0$0 $031111 Exterior Lighting Phase II

$1,000,000$1,000,000 $031112 Vehicular Circulation Entrances

$0$0 $031113 Vocational Technology Bldg

$4,284,784$4,284,784 $031114 Renovate Jaguar Gym

$0$0 $031115 Theater Demo and New Parking Lot

$1,316,870$1,316,870 $031116 Campus Site Improvements

$0$0 $031117 Landscaping

$0$0 $031118 Irrigation

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request

6/2/2016 11:10:01 AM Page 1 of 8
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San Jose City College Project List

$0$0 $031119 Hardscape

$0$0 $031120 Wayfinding

$751,269$751,269 $031121 Photo Lab Relocation

$2,514,076$2,514,076 $031122 Group II Equipment - $200,000/year for 10 years

$7,588,152$7,588,152 $031125 New Gym Sitework and Auxiliary Buildings

$1,560,369$1,560,369 $031126 Iron Workers Training Center

$912,269$912,269 $031127 GE HVAC Upgrade and Campus HVAC Controls
Extension

$807,810$807,810 $031128 Parking Lot and Walkway Improvements

$11,812,922$11,812,922 $031304 Scheduled Maintenance

$0$0 $031305 Energy Efficiency- Photovoltaic

$0$0 $031307 Campus Generator Project

$396,145$396,145 $031308 Campus Water System mapping and consolidation

$683,264$683,264 $031311 Physical Security

$500,000$500,000 $031321 Parking Lot & Street Maintenance

$505,000$505,000 $031322 Access Control

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request

6/2/2016 11:10:01 AM Page 2 of 8
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San Jose City College Project List

$300,000$300,000 $031323 Relocate Adaptive PE

$500,000$500,000 $031324 Restroom Fixtures & Plumbing Upgrades

$1,000,000$1,000,000 $031325 Roofing Repairs

$850,000$850,000 $031326 Site Fencing & Marqee Signage

$2,280,000$2,280,000 $031327 Utilities PH III

$350,000$350,000 $031328 Wayfinding & Signage

$550,000$550,000 $031329 ADA Transition Plan: Accessibility Survey &
Improvements

$750,000$750,000 $031330 Audio Visual & Lighting Systems Improvements

$1,000,000$1,000,000 $031331 Building Interior Finishes

$1,500,000$1,500,000 $031332 Central Plant Equipment & Controls

$400,000$400,000 $031333 CTE Improvements

$500,000$500,000 $031334 Exterior Lighting Upgrades & Repairs

$1,750,000$1,750,000 $031335 GE Building Interior Finishes

$750,000$750,000 $031336 Physical Security PH II

$6,383,103$6,383,103 $031702 IT Infrastructure Improvements

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request

6/2/2016 11:10:01 AM Page 3 of 8
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San Jose City College Project List

$3,092,227$3,092,227 $031703 Technology Upgrades

$6,299,063$6,299,063 $0C31199 Campus Contingency - San Jose City

Total San Jose City College Campus Budget $81,706,794 $0$81,706,794

Evergreen Valley College Project List

$0$0 $032105 New Campus Police Building

$74,520$74,520 $032106 Engineering and Applied Technology

$57,497,724$57,497,724 $032107 South Campus Development

$183,621$183,621 $032108 Admin and Student Services Remodel and
Consolidation

$0$0 $032109 Repurpose Gullo II

$3,403,870$3,403,870 $032110 Demolition - Roble

$17,996,667$17,996,667 $032111 Automotive Technology

$0$0 $032112 GED4

$3,247,030$3,247,030 $032113 Campus Site Improvements

$3,094,371$3,094,371 $032116 Central Green

$0$0 $032118 Hardscape- Circulation and Plazas

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request

6/2/2016 11:10:02 AM Page 4 of 8
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Evergreen Valley College Project List

$0$0 $032119 Landscaping

$0$0 $032120 Irrigation

$1,600,000$1,600,000 $032121 Signage and Wayfinding

$98,766$98,766 $032122 EVC Vehicles

$15,001,824$15,001,824 $032306 Central Plant and Police Renovation

$13,551,925$13,551,925 $032307 Scheduled Maintenance

$961,997$961,997 $032308 Utilities Projects and Upgrades

$0$0 $032309 Exterior Lighting Upgrade Phase II

$10,841,425$10,841,425 $032310 Energy Efficiency - Photovoltaic

$814,505$814,505 $032311 Campus Water Service Replacement Project

$0$0 $032312 Vehicular Circulation

$1,300,024$1,300,024 $032313 Parking Lot and Street Maintenance

$694,307$694,307 $032314 Physical Security

$1,947,211$1,947,211 $032602 Group II Equipment - $200,000/year for 10 years

$11,363,845$11,363,845 $032702 IT Infrastructure Improvements

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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Evergreen Valley College Project List

$1,070,000$1,070,000 $032703 Technology Upgrades

$4,435,219$4,435,219 $0C32299 Campus Contingency - Evergreen

Total Evergreen Valley College Campus Budget $149,178,850 $0$149,178,850

District and District-wide Projects List

$385,036$385,036 $025103 Energy Efficiency - Clean Energy, Year 2

$13,066,141$13,066,141 $039301 New District Office Building

$1,276,512$1,276,512 $039307 Vehicle Replacement

$0$0 $039308 Telecommunications Consolidation Antennas

$2,504,636$2,504,636 $039310 MDF Relocation

$316,282$316,282 $039311 Controls Extension Project (Energy Conservation)

$0$0 $039620 Group II Equipment - Includes safety and security

$4,940,664$4,940,664 $039704 Enterprise Resource Planning Conversion

$4,928,918$4,928,918 $039705 Infrastructure Upgrade

$3,285,297$3,254,334 $30,963 Allocation of FY15/16 Q3 Interest Earnings in the amount of 
$30,962.85

39905 Management and Related Costs (3% of const hard
costs)

$4,091,675$4,060,712 $30,963 Allocation of FY15/16 Q3 Interest Earnings in the amount of 
$30,962.84

39999 Election/Legal/EIR/DO Labor and Related (3% of const
hard costs)

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request
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District and District-wide Projects List

$604,128$604,128 $0C39399 District-Wide Contigency

Total District/District-wide (campus) Budget $35,337,363 $61,926$35,399,289

Program Contingency

$3,044,179$3,044,179 $039699 Program Contingency

$269,329,111Totals: $269,267,185 $61,926

Bond List Revisions that contain a revision(s)
- exceeding $5M in budget change *
- cancelling a project **
- creating a new project ***
will be accompanied by additional communication in the Board of Trustee's agenda item as well as be flagged 
using "*,**,***" in the reason statement of the Bond List Revisions Approval Request."

Notes:

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2010
Revision #23- June 14, 2016

San Jose Evergreen Community CollegeBond List Revisions Approval Request

6/2/2016 11:10:02 AM Page 7 of 8
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39905 Management and Related Costs (3% of const hard costs)
Revision: 23   Jun 14 2016

Budget
From: $3,254,334.37
To: $3,285,297.22

Reason: Allocation of FY15/16 Q3 Interest Earnings in the amount of $30,962.85

39999 Election/Legal/EIR/DO Labor and Related (3% of const hard costs)
Revision: 23   Jun 14 2016

Budget
From: $4,060,712.13
To: $4,091,674.97

Reason: Allocation of FY15/16 Q3 Interest Earnings in the amount of $30,962.84

Project#/Rev Description

Summary of Current Changes San Jose Evergreen Community College

Revision #23- June 14, 2016
Measure G-2010

Page 8 of 86/2/2016 11:10:02 AM
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MEASURE G-2004 / MEASURE G-2010 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEETING AGENDA 

 
June 21, 2016; 5:30 p.m. to 7:00 p.m.  

San José City College, 600 South Bascom Avenue (Room T-112) 
 

 
 
 
 
 
The following attachment is reference material for: 
 
 
Agenda Item 10.c.ii: Program Financial Reports: Bond List Revision: Measure G-2004  

– Ann Kennedy 
 
There were two Measure G-2004 Bond List Revisions during the reporting period ending March 31, 2016. The 
January 12, 2016 Bond List Revision was reported upon at the last meeting of the Committee and is included in the 
financial reports for this period. The March 8, 2016 Bond List Revision occurred after the last meeting of the 
Committee and is reflected in the attached reports. 
 
There was one Measure G-2004 Bond List Revision that occurred after the reporting period ending March 31, 2016 
and prior to this meeting.  This revision took place at the following Board of Trustees’ Meetings and is reflected in 
the attached reports: 
 

 June 14, 2016 
 

  
The Bond List Revisions and the associated back-up from the Board of Trustee’s meetings approving these revisions 
are attached. 
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Agenda Item Details
   

   

   

   

   

   

   

   

   

    

Meeting Mar 08, 2016 ­ Governing Board Meeting Agenda

Category H. ACTION AGENDA

Subject 5. Measure G­2004 Bond Program: Bond List Revision

Type Action

Preferred Date Mar 08, 2016

Absolute Date Feb 08, 2016

Fiscal Impact No

Budgeted No

Budget Source Measure G­2004

Recommended
Action

A recommendation that the Board of Trustees review and approve the revisions to the
Measure G ­ 2004 bond list, as presented.

As part of the accountability measures for the Measure G­2004 Bond Program, the management
team for the program has put into place a formal process for managing, tracking and presenting
to the Board of Trustees all revisions to the Measure G­2004 individual project names, scopes
and budgets.   This process adheres to the accountability standards outlined by Proposition 39
and provides transparency in the evolution of the project list.
 
In  response  to  input  received  from  the  Board,  additional  criteria  was  added  to  the  Bond  List
Revision process at the August 25th, 2015, Board of Trustees’ meeting.  This criteria identified
an  added  layer  of  information  and  flagging  to  a  Bond  List  Revision  for  those  projects  with
substantive  changes  (a  budget  change  to  a  single  project  in  excess of  $5 million  dollars,  the
cancellation of a project from the bond list, or the creation of a new project).  Receiving further
input from the Board, the management team will now separate Bond List Revisions containing
“substantive changes” onto a separate, stand alone, Bond List Revision. In the agenda text, the
team will state whether or not the item contains substantive changes.
 
This Bond List Revision does not  contain  substantive  changes based on  the  criteria  set  forth
above. This Bond List Revision includes allocation of interest earnings.
 
Please refer  to  the attached Bond List Revision Approval Request  report and  the Summary of
Current  Changes  report  for  details  on  the  project  revision  included  on  the G­2004  Bond  List
Revision dated March 8, 2016.
 
These Bond List Revisions have been approved by the San Jose City College Vice President of
Administrative  Services,  the  Evergreen  Valley  College  President  and  the  Vice  Chancellor  of
Administrative Services. 
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For more information on this agenda item, please contact Joy Pace, Executive Administrative Assistant
to the Chancellor, at (408) 270­6402.

A ­ MG­2004 Bond List Revision 2016 0308.pdf (194 KB)
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San Jose City College Project List

$296,687$296,687 $0101 SJCC Campus Safety Upgrades

$19,189,964$19,189,964 $0105 Science & Math Educational Complex (Science
Complex)

$1,538,948$1,538,948 $0107 Career Technology (Applied Sciences)

$619,597$619,597 $0110 SJCC Facility Master Plan

$565,653$565,653 $0111 Modernization of Existing Facilites

$5,631,333$5,631,333 $0114 Cosmetology/Reprographics Remodel

$1,999,039$1,999,039 $0116 Site & Parking Improvements

$28,850,211$28,850,211 $0120 Multi-Disciplinary Building (Humanities/Art/Math)

$219,618$219,618 $0121 Maintenance & Operations Renovations

$22,880,265$22,880,265 $0122 Physical Education Gymnasium

$3,562,632$3,562,632 $0123 Utilities Infrastructure

$476,443$476,443 $0124 Voice Data Upgrades

$5,643,805$5,643,805 $0125 Multi-use Athletic/Softball Field

$192,672$192,672 $0126 Minor Facilities Modifications

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
March 8, 2016

San Jose EvergreenBond List Revisions Approval Request
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San Jose City College Project List

$199,326$199,326 $0127 SJCC Furniture & Equipment

San Jose City College Campus Budget $91,866,192 $0$91,866,192

Evergreen Valley College Project List

$20,717,707$20,717,707 $0202 Classroom Complex for Visual and Performing Arts
(Arts Complex)

$376,168$376,168 $0205 EVC Campus Safety Upgrades

$313,797$313,797 $0206 EVC Facility Master Plan

$19,977,124$19,977,124 $0210 EVC Modernization of Existing Buildings

$5,223,397$5,223,397 $0215 Site & Parking Improvements

$919,275$919,275 $0217 Student Service Renovation

$1,565,780$1,565,780 $0218 EVC Furniture & Equipment

$1,928,261$1,928,261 $0219 Health/Physical Education Center

$3,538,455$3,538,455 $0220 EVC Central Plant & Utilites Infrastructure Upgrades

$768,544$768,544 $0221 Voice Data Upgrades

$6,266,591$6,266,591 $0223 Central Green/Arts Plaza

$0$0 $0224 East Plaza Reconfiguration

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
March 8, 2016

San Jose EvergreenBond List Revisions Approval Request
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Evergreen Valley College Project List
Evergreen Valley College Campus Budget $61,595,100 $0$61,595,100

District and District-wide Projects List

$628,066$628,066 $0302 DW Legal Fees

$3,771,468$3,771,468 $0303 DW Project Admin & Other Operating Expenses

$3,045,712$3,045,712 $0304 District Office Renovation

$121,814$121,814 $0305 DW Master Plan- District Standards

$462,544$462,544 $0306 DW Scheduled Maintenance (Local Match)

$7,956,348$7,956,348 $0308 DW Technology Upgrades

$10,028,186$10,028,186 $0309 San Jose-Evergreen Community College Extension

$1,288,469$1,288,469 $0310 DW Sustainability Plan

$2,153,269$2,153,269 $0311 General Safety Upgrades

$10,391,474$10,391,474 $0312 Restructure Lease Revenue

District/District-wide (campus) Budget $39,847,349 $0$39,847,349

Program Contingency

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
March 8, 2016

San Jose EvergreenBond List Revisions Approval Request
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Program Contingency

$1,301,336$1,248,063 $53,273 Allocation of FY15/16 Q2 Interest Earnings in the amount of 
$53,273.30

399 Program Contingency

$194,609,977Totals: $194,556,704 $53,273

Bond List Revisions that contain a revision(s)
- exceeding $5M in budget change *
- cancelling a project **
- creating a new project ***
will be accompanied by additional communication in the Board of Trustee's agenda item as well as be flagged 
using "*,**,***" in the reason statement of the Bond List Revisions Approval Request."

Notes:

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
March 8, 2016

San Jose EvergreenBond List Revisions Approval Request
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399 Program Contingency
Revision: 21   Mar  8 2016

Budget
From: $1,248,062.66
To: $1,301,335.96

Reason: Allocation of FY15/16 Q2 Interest Earnings in the amount of $53,273.30

Project#/Rev Description

Summary of Current Changes San Jose Evergreen

March 8, 2016
Measure G-2004
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Agenda Item Details
   

   

   

   

   

   

   

   

   

    

Meeting Jun 14, 2016 ­ Governing Board Meeting Agenda

Category H. ACTION AGENDA

Subject 8. Measure G­2004 Bond Program: Bond List Revision – Interest Earnings Allocations

Type Action

Preferred Date Jun 14, 2016

Absolute Date Jun 14, 2016

Fiscal Impact No

Budgeted No

Budget Source Measure G­2004

Recommended
Action

A recommendation that the Board of Trustees review and approve the revisions to the Measure G ­
2004 bond list, as presented.

As part of the accountability measures for the Measure G­2004 Bond Program, the management team
for the program has put into place a formal process for managing, tracking and presenting to the Board
of Trustees all revisions to the Measure G­2004 individual project names, scopes and budgets.  This
process adheres to the accountability standards outlined by Proposition 39 and provides transparency
in the evolution of the project list.
 
In response to input received from the Board, additional criteria was added to the Bond List Revision
process at the August 25th, 2015, Board of Trustees’ meeting.  This criteria identified an added layer of
information and flagging to a Bond List Revision for those projects with substantive changes (a budget
change to a single project  in excess of $5 million dollars,  the cancellation of a project  from the bond
list, or the creation of a new project).  Receiving further input from the Board, the management team
will now separate Bond List Revisions containing “substantive changes” onto a separate, stand alone,
Bond List Revision.  In the agenda text, the team will state whether or not the item contains substantive
changes.
 
This Bond List Revision does not contain substantive changes based on  the criteria set  forth above.
This Bond List Revision includes allocation of interest earnings.
 
Please refer to the attached Bond List Revision Approval Request report and the Summary of Current
Changes  report  for details on  the project  revision  included on  the G­2004 Bond List Revision dated
June 14, 2016.
 
These  Bond  List  Revisions  have  been  approved  by  the  San  Jose  City  College  Vice  President  of
Administrative  Services,  the  Evergreen  Valley  College  President  and  the  Vice  Chancellor  of
Administrative Services.

A ­ MG­2004 Bond List Revision 2016 0614.pdf (193 KB)
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For more information on this agenda item, please contact Joy Pace, Executive Administrative Assistant to the
Chancellor, at (408) 270­6402.
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San Jose City College Project List

$296,687$296,687 $0101 SJCC Campus Safety Upgrades

$19,189,964$19,189,964 $0105 Science & Math Educational Complex (Science
Complex)

$1,538,948$1,538,948 $0107 Career Technology (Applied Sciences)

$619,597$619,597 $0110 SJCC Facility Master Plan

$565,653$565,653 $0111 Modernization of Existing Facilites

$5,631,333$5,631,333 $0114 Cosmetology/Reprographics Remodel

$1,999,039$1,999,039 $0116 Site & Parking Improvements

$28,850,211$28,850,211 $0120 Multi-Disciplinary Building (Humanities/Art/Math)

$219,618$219,618 $0121 Maintenance & Operations Renovations

$22,880,265$22,880,265 $0122 Physical Education Gymnasium

$3,562,632$3,562,632 $0123 Utilities Infrastructure

$476,443$476,443 $0124 Voice Data Upgrades

$5,643,805$5,643,805 $0125 Multi-use Athletic/Softball Field

$192,672$192,672 $0126 Minor Facilities Modifications

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
June 14, 2016

San Jose EvergreenBond List Revisions Approval Request
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San Jose City College Project List

$199,326$199,326 $0127 SJCC Furniture & Equipment

San Jose City College Campus Budget $91,866,192 $0$91,866,192

Evergreen Valley College Project List

$20,717,707$20,717,707 $0202 Classroom Complex for Visual and Performing Arts
(Arts Complex)

$376,168$376,168 $0205 EVC Campus Safety Upgrades

$313,797$313,797 $0206 EVC Facility Master Plan

$19,977,124$19,977,124 $0210 EVC Modernization of Existing Buildings

$5,223,397$5,223,397 $0215 Site & Parking Improvements

$919,275$919,275 $0217 Student Service Renovation

$1,565,780$1,565,780 $0218 EVC Furniture & Equipment

$1,928,261$1,928,261 $0219 Health/Physical Education Center

$3,538,455$3,538,455 $0220 EVC Central Plant & Utilites Infrastructure Upgrades

$768,544$768,544 $0221 Voice Data Upgrades

$6,266,591$6,266,591 $0223 Central Green/Arts Plaza

$0$0 $0224 East Plaza Reconfiguration

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
June 14, 2016

San Jose EvergreenBond List Revisions Approval Request
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Evergreen Valley College Project List
Evergreen Valley College Campus Budget $61,595,100 $0$61,595,100

District and District-wide Projects List

$628,066$628,066 $0302 DW Legal Fees

$3,771,468$3,771,468 $0303 DW Project Admin & Other Operating Expenses

$3,045,712$3,045,712 $0304 District Office Renovation

$121,814$121,814 $0305 DW Master Plan- District Standards

$462,544$462,544 $0306 DW Scheduled Maintenance (Local Match)

$7,956,348$7,956,348 $0308 DW Technology Upgrades

$10,028,186$10,028,186 $0309 San Jose-Evergreen Community College Extension

$1,288,469$1,288,469 $0310 DW Sustainability Plan

$2,153,269$2,153,269 $0311 General Safety Upgrades

$10,391,474$10,391,474 $0312 Restructure Lease Revenue

District/District-wide (campus) Budget $39,847,349 $0$39,847,349

Program Contingency

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
June 14, 2016

San Jose EvergreenBond List Revisions Approval Request
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Program Contingency

$1,357,538$1,301,336 $56,202 Allocation of FY15/16 Q3 Interest Earnings in the amount of 
$56,202.06

399 Program Contingency

$194,666,179Totals: $194,609,977 $56,202

Bond List Revisions that contain a revision(s)
- exceeding $5M in budget change *
- cancelling a project **
- creating a new project ***
will be accompanied by additional communication in the Board of Trustee's agenda item as well as be flagged 
using "*,**,***" in the reason statement of the Bond List Revisions Approval Request."

Notes:

Approved
Budget

Category/Project Proposed 
Revision

Proposed 
Budget

Reason

Measure G-2004
June 14, 2016

San Jose EvergreenBond List Revisions Approval Request
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399 Program Contingency
Revision: 22   Jun 14 2016

Budget
From: $1,301,335.96
To: $1,357,538.02

Reason: Allocation of FY15/16 Q3 Interest Earnings in the amount of $56,202.06

Project#/Rev Description

Summary of Current Changes San Jose Evergreen

June 14, 2016
Measure G-2004
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